

RESOLUTION X

APPROVING A CHANGE ORDER TO ACCEPT THE PLAYGROUND EQUIPMENT

AT THE NEW ELEMENTARY SCHOOL

The Superintendent recommends approval of a change order totaling \$114,549.43 at the New Elementary School for playground equipment.

Rationale:

1. The Elida Local Schools Board of Education (the Board) previously approved and entered into a CMR contract with Peterson Construction Company for the construction of a new elementary school.
2. Written into the GMP is an allowance of \$82,467, held for playground equipment to be added at a later date.
3. A playground vendor and equipment were chosen for \$193,601. Subtracting the allowance from the cost of the equipment results in \$111,134.00 in additional costs to the project. Add to this Peterson's fee and bond cost for a total change order of \$114,549.43.
4. The project team would like to accept a change order to add the playground equipment to the project for \$114,549.43.
5. A board resolution is necessary to allow the superintendent to sign the change order as it is over the superintendent's signature authority.
6. The change order has been reviewed by the architect, Superintendent and Treasurer, and the OFCC Project Manager.
7. The Board wishes to approve and authorize execution of the change order for playground equipment at the new elementary school in the total amount of \$114,549.43.

The Board resolves as follows:

1. The change order adding playground equipment to the project in the total amount of \$114,549.43 is approved, subject to the approval of the OFCC.
2. The Superintendent and Treasurer are authorized to sign the change order.