



# Clayton Construction Report

June 29, 2017



Project continues to stay on schedule with utility relocation is complete;  
Site work continues for foundation installation.







Clayton Construction Report  
June 29, 2017

---

