



NOVEMBER 2017
BOND PROJECTS UPDATE
Midlothian ISD

Huckabee



MORE THAN ARCHITECTS

Irvin Replacement (ES #8)

New Middle School #3

Renovation of Existing Campuses

Schedules

Questions

IRVIN ELEMENTARY SCHOOL REPLACEMENT

Next Steps

- 11/16** Meet with group from district to start planning design of tornado shelter
- 11/27** Have meetings to discuss playground equipment and also follow-up on furniture tours and direction we go next



Put together contract documents with details and schedule page turn reviews with district at 75% and 100% QA/QC before sign and seal date

NEW MIDDLE SCHOOL #3

Next Steps

- 11/14** Follow-up meeting with design committee to finalize layouts, start looking at precedent images and massing options
- 11/15** Tour group to visit Wagner Middle School in Georgetown
- 01/15** SD Presentation to Board for approval

PROJECT SCHEDULES



RENOVATION TO EXISTING CAMPUSES

Next Steps

- T.B.D.** Develop formalized scope with campus administration, Pogue and MISD administration
- T.B.D.** Price scope to determine what items are included in projects

QUESTIONS ?