

BOND UPDATE #50

03.06.20

We don't have very much to report this week:

1. Dykeman Architects are putting finishing touches on the Schematic Design, which they anticipate will be complete the first week of March.
2. Next Monday, March 9, we are kicking off the Value Engineering (VE) process. During the VE process, a team of experts will review every aspect of the plans to look for opportunities to increase efficiencies, identify unnecessarily high expenditures, and reduce ongoing maintenance/operation costs.
3. Last Monday, March 2, a team representing the District met with Ferndale City officials to initiate the permitting processes that will be required for the new high school project. A follow-up meeting will be held in the near future.
4. The next meeting of the Bond Oversight Committee is scheduled for Tuesday, March 24, 6:00 pm, at the District's Mountain View site. More information about the committee may be accessed at this link <https://www.ferndalesd.org/community-oversight-committee>.

As always, feel free to reach out to me with any questions or comments.

Linda