

MGRSD  
School Building Committee Meeting  
Mount Greylock Regional School Williamstown, MA  
S103 Meeting Room  
April 14, 2016 at 5:30 p.m.  
Meeting #24  
Agenda

1. Call to Order:
2. Approval of Minutes:
  - a. March 24, 2016 SBC meeting minutes: Vote expected
3. Invoices and Budget Approvals (Vote Expected):
  - a. DWMP Invoice in the amount of \$30,000 for OPM Services provided in the DD Phase
  - b. Perkins Eastman, DPC Invoice in the amount of \$82,920.32 for services provided in the DD Phase
4. Contract Updates
  - a. DWMP Contract Amendment
  - b. Perkins Eastman New Contract
    - i. WBE/WBE Participation Goals
  - c. Turner Pre-Construction Purchase Oder
5. Appointment of Construction Contract Review Team Leader – SBC Vote Expected
6. MSBA Project Scope and Budget Agreement Update & MSBA Team Update
7. Project Schedule
  - a. Construction Phasing & Schedule Update
  - b. Perkins’ Design Look-Ahead Update
8. Sub-Qualification Schedule Update
9. Value Engineering Log
  - a. Construction Items
  - b. Owner Items
10. Design Update:
  - a. Classroom Wing
    - i. Flex Learning Spaces
    - ii. Adjacencies and Oversight from Planning Rooms
    - iii. Firewall, Elevator and IDF Room Relocation
  - b. Lobby
    - i. Connections to Outside
    - ii. Entry Sequence, Use of Stained Glass, Natural Light, Materials
  - c. Media, Tech & Art
    - i. Connections to Lobby, Flex Learning – Community Use
11. Other business not anticipated 48 hours prior to meeting
12. Public Comment
13. Upcoming Meetings/Public Forums and SBC Commitment
  - a. Thursday, May 12, 2016
14. Adjourn