

# SDCOE Items for CAB Update

---

*February 11, 2022*

# Budget: PBCS Wave 2 Enhancements & Updates

## Accomplishments

- 8 new districts have been configured in PBCS production environment
- End User training completed
- Office Hours began (2/8 – 6/30)

## In Progress

- 13 enhancement requests
  - 5 are complete and in production
  - 5 are in internal review and should be in production within the next two weeks
  - 3 are in testing and should be in production within the next three weeks

## Next Steps

- Annual PBCS Kickoff Mtg (2/16)
- Completed enhancement requests will be discussed during KickOff Mtg
- Discussion around future new district implementation readiness and end user training

# HCM: Jobvite- Recruiting Career Sites

# Demo

# HCM Recruiting Project Updates & Deployment Schedule

## In Progress

- 1:1 Meetings with each district to review and finalize design of: Preboarding, Onboarding and Workflow and configuring and testing of onboarding/offboarding templates and I9 functionality
- Training planning, Draft Recruiting Solutions Training Guide – 30% Completed
- Organizational Change Management and Communications planning, District Readiness Checklist
- Custom Security permission lists and configuration and testing of recruitment templates such as resume/job opening/job posting
- JobVite integration - working on the colors, logos, URL's and any other object we must provide.

## Accomplishments

- Functional Specs – 90% Completed

## Next Steps

- Refresh of PT the weekend of March 25th, 2022
- Conduct regression testing March 29th through April 21st, 2022
- Communication and Training to user about the changes coming
- Go Live target: May 2nd, 2022

# HCM Recruiting Project Overview

## Preboarding Checklist

- Information gathered by the Recruiter from the applicant during the offer process ex: offer, credentials, screening (drug test, TB test)
- Standard vs. Unique vs. Online (ESS)

## Onboarding Checklist

- Information gathered by the Recruiter from the employee once hired and employee has an EmpID ex: badge ID, CALPRS, CALSTRS, Benefits, Direct Deposit, Emergency Contact
- Standard vs. Unique vs. Online (ESS)

## Demo

# Tools Upgrade and Navigation Project Updates and Deployment Schedule

## In Progress

- Finish security updates and retrofitting
- Unit and System Testing
- Communication Planning
- Training Planning

## Accomplishments

- Focus Groups conducted January 12th and 14th, 2022
- Final Design Doc completed February 3rd, 2022

## Next Steps

- Refresh of PT the weekend of March 25th, 2022
- Conduct regression testing March 29th through April 21st, 2022
- Communication and Training to user about the changes coming
- Go Live target: May 2nd, 2022

# Tools: Final HCM & FS Landing/Home Pages Demo

## Demo

### **Anthony**

PS Portal Log In, Manager Self Service and My HCM  
Homepage

### **Rico**

Employee Self Service  
My FSCM Homepage

## Correct History Updates

### In Progress

- Responses to project survey
- Working sessions as requested with the pilot district resources

### Accomplishments

- Completed the three- month pilot and MOU signoff for pilot districts to officially take over correct history updates for their districts
- Held the Lessons Learned meeting for feedback on what went well, challenges and how we can improve

### Next Steps

- Review and report on the survey results
- Celebrate with the project team



# Finance: South Bay Implementation Project Update

## In Progress

- Module demo preparation
- FIN Module Demo sessions

## Accomplishments

- Kick off meeting
- Meeting schedule established
- Baseline business process review
- High level requirements review

## Next Steps

- Finalize FIT-GAP analysis
- Create configuration document

## HCM/Finance: W-2 and 1099 Project Updates

### In Progress

- Review Oracle fix for multiple page W2 online view (14 employees)
- W2 files and printed forms fine

### Accomplishments

- W2 & 1099: Files submitted & forms printed

### Next Steps

- **Install Oracle W2 fix**

# COVID-19 Booster Vaccination- Phase 3 Updates

## In Progress

- Project Completed

## Accomplishments

- Added COVID-19 Booster Selection Option
- Updated COVID-19 Queries to Include Booster
- New COVID-19 Booster Employee Guide
- Updated Previous COVID-19 Guides and Training Documents

## Next Steps

- Project Completed