

# MONTHLY REFFERENDUM REPORT DETAILED - as of April 30, 2022



## Hilton Head Island Elementary School

### Facilities Update by Project Cont.

Phase 3 - 2019 Bond Referendum Renovation

Project ID: 51925362-3


Current Phase: Construction

Phase %: 86%

Delivery Method: CMAR

Design Firm: Jumper Carter Sease Architects

Contractor: M.B. Kahn Construction Company, Inc.



Construction Start: Q3 2021

Construction End: Q2 2022

Architect Selection

Design/Permitting

Project Bid

Construction

Closeout

Scope: 2019 Bond Referendum

Safety/Security

Technology /Infrastructure

**Project Details:** Project scope includes Safety/Security and Technology/Infrastructure improvements.

**Monthly Progress:** Construction is in progress. Submittals are being prepared. IT room renovation is complete. Cameras and PA system installation in progress. Cutover on electrical systems is complete. Coordinating training of Cx systems prior to closeout.