

MONTHLY REFFERENDUM REPORT DETAILED - as of December 31



Hilton Head Early Childhood Center 165 Pembroke Dr, Hilton Head Island 29926

Cluster: Hilton Head Principal: Kim Bratt

Original Appropriations:	\$2,484,137	Encumbered and Paid:	
Transfers/Adjustments:		Paid to Date:	\$0
Revised Budget:	\$2,484,137	Available Budget:	\$2,484,137

2019 Bond Referendum Renovation

Project ID: 51925317-1

Current Phase: Design Phase %: 5% Delivery Method: CMAR

Design Firm: Jumper Carter Sease Architects Contractor: M.B. Kahn Construction Company, Inc.

Project timeline to be determined.

- Architect Selection
- Design/Permitting
- Project Bid
- Construction
- Closeout

Scope: 2019 Bond Referendum
Playgrounds
Safety/Security
Technology/Infrastructure

Project Details: Project scope includes Safety/Security, Technology/Infrastructure, and Playground improvements.

Monthly Progress: Scope verification is currently in progress. Construction has been initially scheduled for 2022.