

Port Angeles School District - ATHLETIC FIELD PROJECT

Proposed Project Schedule

Edited: 09/07/2021

TASK	SEPTEMBER				OCTOBER					NOVEMBER				DECEMBER				
	3-Sep	10-Sep	17-Sep	24-Sep	1-Oct	8-Oct	15-Oct	22-Oct	29-Oct	5-Nov	12-Nov	19-Nov	26-Nov	3-Dec	10-Dec	17-Dec	24-Dec	31-Dec
PRELIMINARY DESIGN																		
CAC - Review Alternate Layouts - Aug 3																		
CAC - Review Preferred Plan - Sep 7																		
Receive Site Survey																		
CONSTRUCTION DOCUMENTS																		
CAC - Review Costs, Design Decisions																		
CAC -Turf Tour - TBD																		
60% Drawings - PASD Board Meeting - Oct 14																		
Permit Preapplication Meeting																		
60% Drawings Review - Nov 2																		
Submit for Permits - Nov 15																		
100% Drawing Review - Dec 7																		
													THANKSGIVING				CHRISTMAS	

PASD Athletic Field

PROJECT PROGRAM

PROGRAM ELEMENTS FOR PRELIMINARY DESIGN THROUGH CONSTRUCTION DOCUMENTS:

- Synthetic Turf Field
 - Size: 360' x 210'
 - Shock attenuation system under turf
 - Striped to accommodate football, soccer, and 200' softball outfield
 - Storm underdrainage system under field connected to city storm drain system
- Conduit and junction boxes around field to accommodate future sportsfield lighting
- 6' tall perimeter chainlink fence with gates around the field
 - 4' tall fence internal to bleacher/viewing area.
- Site grading to allow for viewing areas

ADDITIONAL PROGRAM ELEMENTS FOR PRELIMINARY DESIGN ONLY

- Parking for the field
- Perimeter walk around the field(s)
- Benches and picnic tables
- Location for future playground and restroom
- Landscaping to create park-like setting



PORT ANGELES SCHOOL DISTRICT
NEW PARK & ATHLETIC FIELD
PRELIMINARY SITE PLAN
September 7, 2021