



Project: Black Hawk SD

HSR Project 20012-1

Date: 9.14.22

Meeting Agenda

1. Floor Plan Development

- a. Review Kitchen Office/ Cooler Location
- b. Enlarged vestibule at bus entry

2. Review Site Planning

- a. Site Access
- b. Shed Planning

3. Review Construction Phasing

- a. Temporary classroom locations during phase II

4. Review Potential Bid Alternates

- a. Kitchen office enlargement and cooler & freezer replacement
- b. Built in collaboration tables in hallways
- c. Enlarged and renovated OT/PT
- d. Library renovation?
- e. Others?

5. Review Board Update

- a. Review flooring options
- b. Electrical switch gear (11 to 12 months) – Direct Owner Purchase
- c. Exterior materials
- d. Exterior canopy
- e. Construction Phasing

6. Next Core Team Meeting on 9/29

- a. Low Voltage/ Data System Review
- b. Schedule time to meet with Food Service