


HACIENDA LA PUENTE UNIFIED SCHOOL DISTRICT

La Puente Quad




Los Altos Quad



Wilson Quad



Workman Quad



School Site Improvement Projects
Business Services

Regular Board Meeting
January 25, 2022



PROJECT COMPLETE LIST



2

Site	Item Description	Funding Source	Completed Date
Willow	MPR Floor Repair	Adult ED	11/2021
Wilson HS	Gym & Locker Room HVAC	Prop 39	10/2021
La Puente HS	Gym Lights Upgrade	Facilities	11/2021
Workman HS	Gym Lights Upgrade	Facilities	11/2021
Grazide	Tree Barrier	Facilities	11/2021
Bixby	Wedgeworth Interim Housing	Project	12/2021
Grandview	Office Modular Furniture	Facilities	11/2021
Willow Center	Conference Center Fence	Adult Ed	12/2021
Grandview	Roofing	Facilities	12/2021
Los Altos	Roofing	Facilities	12/2021
Workman HS	Front Entry Concrete	Facilities	12/2021
Workman HS	Media Center Flooring & Paint	Donation	11/2021
Los Altos HS	Solar Panel Arrays	Power Purchase Agreement	11/2021
La Puente HS	Solar Panel Arrays	Power Purchase Agreement	1/2022
Wilson HS	Solar Panel Arrays	Power Purchase Agreement	12/2021
Workman HS	Solar Panel Arrays	Power Purchase Agreement	11/2021
Willow AS	Solar Panel Arrays	Power Purchase Agreement	1/2022
District Office	Solar Panel Arrays	Power Purchase Agreement	10/2021

Projects Completed as of January 25, 2022

Willow Conference Center Fence (12/6/21)

NEW!

3



Projects Completed as of January 25, 2022

Mesa Robles – Band Room New Flooring (12/2/21)

NEW!

4





Projects Completed as of January 25, 2022

Workman HS – Media Center New Flooring, Paint & Furniture (11/22/21)

5



Projects Completed as of January 25, 2022

Workman HS – Front Entry Concrete/Walkway (12/23/21)

NEW!

6




Projects Completed as of January 25, 2022

Grandview – New Administration Office Furniture (11/18/21)

NEW!

7



Projects Completed as of January 25, 2022

NEW!

Grandview – Roof Repair 10/20 Wing, Library, Admin Office, PE (12/6/21)

8



Administration



10/20 Wing Roof



PE Building



Library Roof

Projects Completed as of January 25, 2022

Los Altos HS – Roof Repair Building F, G and Kitchen (12/15/21)

NEW!

9



Projects Completed as of January 25, 2022

Grazide – Tree Barrier (11/24/21)

NEW!

10



11

Projects In Progress

2021-2022



Projects In Progress as of January 25, 2022

12

Site	Item Description	Architect Plans	DSA Approval	Procurement	Construct	Funding Source	Target Completion Date
Willow AS	Conference (South) Room Flooring	Complete	N/A	Complete	In Progress	Adult Ed.	1/31/2022
La Puente HS	New Kitchen (including exterior hardscape)	Complete	Complete	Complete	In Progress	Facilities & COP	3/31/2022
La Puente HS	Pool & Locker Room Project	Complete	Complete	Complete	In Progress	Facilities & COP	2/28/2022



Projects In Progress as of January 25, 2022

13

Site	Item Description	Architect Plans	DSA Approval	Procurement	Funding Source	Est. Construct Start	Target Completion Date
Workman HS	Phase II Stadium and Baseball Field (Phase I Track & Field and Softball Field Complete)	Complete	Complete	Pending	Various - Estimate Cost \$16.5M	Mid - 2022	2023
Workman HS	Gym & Locker Room HVAC	Complete	Complete	Complete	Prop 39	12/21/21	3/1/2022



Projects with Division of State Architect (DSA) Waiting on Approval

Site	Item Description	Architect Plans	DSA Approval	Procurement	Est. Construct Start	Target Completion Date
Wedgeworth	K-5 Permanent School & Interim Housing	Complete	In Progress (Revisions for K-5 & Interim Housing Pending Approval)	Interim Housing: Complete New School: Pending	Q1 2022	07/2024
La Puente HS	Gym & Locker Room HVAC	Complete	Estimated 1/31/22	Complete	TBD	Approx. 3 months
Los Altos HS	Gym & Locker Room HVAC	In Progress	Estimated 2/28/22	Complete	TBD	TBD

Projects in Design

Site	Item Description	Architect Plans	DSA Approval	Procurement	Est. Construct Start	Target Completion Date
Performing Arts Center	Partnership with LA County Aquatic Center	In Progress				

Next Report – February 24, 2022

