




Hacienda La Puente Unified School District

Measure BB - Bond Projects Monthly Report



Regular Board Meeting
August 24, 2017

Business Services Division

Latest News

- The next meeting of the Citizens Bond Oversight Committee (CBOC) is scheduled for September, 6, 2017

Planning

- ❑ Analyzed sites for project phasing
- ❑ The August 24, 2017 Board Meeting Agenda contains an item to discuss, identify and approve school sites for Phases 1, 2 and possible 3 of Bond Projects
- ❑ Held interviews for the nine (9) Architects that submitted Statements of Qualification (SOQs)

Planning

- ❑ Prequalification for the following project support services is in process:
 - ❑ Construction Inspection
 - ❑ Material Testing
 - ❑ Geotechnical Engineering
 - ❑ Project Labor Agreement (PLA) Monitoring
 - ❑ Storm Water Pollution Prevention Plan (SWPPP)

Planning

- ❑ The District is in the process of preparing its Facilities Design Standard (FDS) so that it will have consistency in:
 - ❑ Quality of the District's construction projects
 - ❑ Maintenance and operation
 - ❑ Costs per square foot

Planning

- ❑ Phase 1 of the 21st Century Classroom Project: District administration recommends the following school sites for Phase 1 of the 21st Century Classroom Project:
 - ❑ La Puente Quad: Nelson Elementary School
 - ❑ Los Altos Quad: Newton Middle School
 - ❑ Wilson Quad: Cedarlane Academy
 - ❑ Workman Quad: Grandview Academy

Planning

- Phase 2 of the 21st Century Classroom Project : District administration recommends the following school sites for Phase 2 of the 21st Century Classroom Project:

- La Puente Quad: Sparks Middle School
- Los Altos Quad: Los Altos Elementary School
- Wilson Quad: Mesa Robles School
- Workman Quad: Workman Elementary



Thank you!