

Phase 1 & 2 Summary

School Name	Status	No. of Classrooms	Interim Classrooms	Project Cost
Workman ES	Complete	19		\$2,590,191.49
Nelson ES	Complete	19		\$3,409,017.99
Los Altos ES	Complete	19		\$3,450,091.06
Los Altos Interim Housing	Complete		4	\$568,628.10
Cedarlane Academy	Complete	25		\$4,535,681.56
Cedarlane Interim Housing	Complete		4	\$1,297,979.75
Mesa Robles K-8	Complete	37		\$5,526,032.70
Mesa Robles K-8 Interim Housing	Complete		6	\$1,956,360.07
Grandview Academy K-8	In Construction	19		\$4,253,616.60
Newton MS	In Construction	21	4	\$ 3,759,166.59
Newton Interim Housing	Complete		4	\$1,297,979.75
Sparks MS	In Construction	12		\$ 2,917,987.03