



DATE: 9/30/2021
 PROJECT: **WORKMAN ES 21ST CENTURY CLASSROOM MODERNIZATION**
 ADDRESS: 16000 Workman St., La Puente, 91744
 ARCHITECT: SVA Architects

RESPONSIBILITY CODE
1. Differing Conditions
2. Architect E&O
3. Permit Approval Revision
4. Value Enhancement
5. Agency/Code Required Post Permit
6. Resolution of Claim
7. Owner Request

COP #	REVISION	DESCRIPTION	REFERENCE	UNDER REVIEW	STATUS	DATE INITIATED	DATE APPROVED	PROPOSED AMOUNT	APPROVED AMOUNT	RESP CODE
1		Cost difference between Mohawk and Patcraft			Approved	6/30/2020		\$18,500.00	\$18,500.00	7
4		Plywood backing rooms 9,10,12			Approved	8/17/2020		\$26,761.89	\$19,291.31	1
5		Paint at portables			Approved	9/8/2020		\$11,244.48	\$11,244.48	7
6		Drinking Fountain Install			Approved	9/15/2020		\$11,384.28	\$6,130.08	7
7		Glazing scope credit			Approved			(\$8,500.00)	(\$8,500.00)	0
8		New scope of tackwall (added)			Approved	03/22/20		\$49,506.54	\$49,506.54	1
9		Electrical revisions and addition			Approved	03/22/20		\$23,200.54	\$23,200.54	2
								PROPOSED AMOUNT	APPROVED AMOUNT	
								TOTALS:	\$132,097.73	\$119,372.95

BID ALLOWANCE \$ 100,000.00

TOTAL CHANGE ORDER \$19,372.95

CHANGE ORDER AS % OF
 BID 1.30%