



# Hacienda La Puente Unified School District

## Measure BB - Bond Projects Monthly Report



Regular Board Meeting  
May 10, 2018

Business Services Division

# Planning

- ❑ Design guidelines are being prepared by one architectural firm taking the lead and coordinating with the other architectural firms.
- ❑ Fee negotiations with Phases 1 & 2 architectural firms on 21<sup>st</sup> Century classroom and Interim Housing projects are in progress.

# Planning – cont.

- Assessment of building elements have been completed at the following schools:
  - Cedarlane K-8
  - Grandview K-8
  - Sparks MS
  - Workman ES
  - Nelson ES

# Planning – cont.

- ❑ Currently evaluating:
  - ❑ DSA requirements for the 21<sup>st</sup> Century Classroom projects.
  - ❑ School sites for future phases.



***Thank you!***