



Guests:



Bernie Rickards

Charlie Casiano Jr.

**Council Rock School District**

Pauline Borgia



# Council Rock School District Facilities Committee Meeting

January 20, 2022

# FACILITIES COMMITTEE MEETING AGENDA

## I. Custodial Services Agreement Amendment

- a. ABM Hourly Rate Increase



Guests:

*Bernie Rickards*  
*Charlie Casiano Jr.*

## II. Policy Review and Turf License Agreements

- a. Policy 707 - Use of School Facilities
- b. Review of DRAFT CRUSA and Patriot FC License Agreements

Guest:

*Pauline Borgia*

## III. Energy Management Update

- a. Districtwide Dashboard
- b. CRHS South Study



## IV. Facilities Improvement Projects Update

- a. Hillcrest Elementary School Additions and Renovations Project
- b. Sol Feinstone Elementary School Additions and Renovations Project

# FACILITIES COMMITTEE MEETING AGENDA

## **V. Capital Improvement Projects Update**

- a. 2021 CIP Project Closeout
- b. 2022 CIP Project Update

## **VI. Board Agenda Items**

## **VII. Upcoming Meetings and Topics**

## **VIII. Public Comments**

**CUSTODIAL SERVICES  
AGREEMENT  
AMENDMENT**



# Custodial Services Agreement Amendment



## ABM Hourly Rate Increase Request

### Request as outlined in ABM 03JAN22 Letter:

Excerpts from ABM 03JAN22 letter:

- Seeking joint solution for our frontline team members
- Facing current economic situation that has been forcing the wage rate increase at a rapid rate
- In order to stay competitive in the current hiring market the need to increase the average wage rate to attract qualified candidates has become critical
- The wages at most local establishments such as WAWA, fast food restaurants, as well as local retail stores have been increasing starting rates to between \$15 and \$18 per hour
- Since we are competing for the same market pool it is creating a challenge for us in the marketplace to attract reliable and consistent staff

# Custodial Services Agreement Amendment



## ABM Hourly Rate Increase Request

Request as outlined in ABM 03JAN22 Letter:

ABM Increase Request				
Current	Annualized	Monthly	Annual Increase from Current	Monthly Increase from Current
Current Rate 2021-2022 (01JUL21 to 31DEC21)	\$2,775,346.00	\$231,278.83	-----	-----
Increase Wage Rate from Current Rate of \$13.21 to a minimum of \$15.00 per hour. Pro- rated increase from: (01FEB22 to 30JUN22)	\$2,959,992.25	\$268,208.08	<b>\$184,646.25</b>	\$36,929.35
Year 3 (2022-2023) Based on new request for remaining 2021/22 contract year	\$3,218,497.00	\$268,208.08	<b>\$443,151.00</b>	\$36,929.25
<b>TOTAL (Remaining 2021/2022 school year and 2022-2023 school year)</b>			<b>\$627,797.25</b>	

ABM Agreement: 30JUN21 through 30JUN23

# Custodial Services Agreement Amendment



## ABM Hourly Rate Increase Request

CRSD Benchmarking :

CUSTODIAL FEE BENCHMARKING - DISTRICT EMPLOYEES			
20-Jan-22			
District	Position	Minimum Hourly Rate	Maximum Hourly Rate
Bensalem	Custodian	\$15.61	\$20.24
Penridge	Custodian	\$17.17	\$24.11
Central Bucks	Custodian	\$21.43	
Central Bucks	Lead Custodian	\$27.86	
New Hope - Solebury	Custodian	\$17.67	\$22.99
Morrisville	Custodian	\$15.30	
Palisades	Custodian	\$22.52	\$22.62
<b>Average Minimum Salary</b>		<b>\$19.65</b>	
Estimated Annual Salary		\$41,029.00	
Estimated Benefits		\$26,015.00	
<b>Estimated Gross Annual Salary</b>		<b>\$67,044.00</b>	

# Custodial Services Agreement Amendment



## ABM Hourly Rate Increase Request

### CRSD Benchmarking :

CONTRACTED CUSTODIAL SERVICES VS. CRSD STAFF				
20-Jan-22				
<b>ABM Staffing with Proposed Fee Increase Annual Fee</b>				
No. of FTE's	Position	Hourly Rate	Total	Comments
59	Custodians	\$15.00	<b>\$3,246,250.00</b>	Assumes total annual contract including supplies for 2022/2023 with fee adjustment (\$2,803,099 + \$443,151)
15	Lead Custodians	\$16.00		
1	Supervisor	N/A		
1	General Manager	N/A		
<b>CRSD Custodial Team - Estimated Annual Salaries</b>				
No. of FTE's	Position	Hourly Rate	Total	Comments
73	Custodians	\$67,044.00	\$4,894,212.00	ES = 30,000 SF/Custodian
3	Day Supervisor	\$75,000.00	\$225,000.00	MS = 35,000 SF/Custodian
3	Evening Supervisor	\$75,000.00	\$225,000.00	HS = 37,000 SF/Custodian
<b>Total Estimated Annual Salaries</b>			<b>\$5,344,212.00</b>	
<b>Total Estimated Annual Cleaning, Equip &amp; Paper Goods</b>			<b>\$475,000.00</b>	Excludes initial equipment purchase
<b>Total Estimated CRSD Custodial Services</b>			<b>\$5,819,212.00</b>	
<b>CRSD Est. Annual Savings with Contracted Custodial Savings</b>			<b>-\$2,572,962.00</b>	

# POLICY REVIEW AND TURF AGREEMENTS



# Policy Review and Turf Agreement

## CRUSA and Patriot FC DRAFT Agreements



### CRUSA Response to DRAFT Agreement language:

**2.2 Term:** *Although not included in the written comments, it is my understanding that CRUSA would prefer a longer term agreement. **Propose Right of First Refusal similar to the Patriot FC request** – ACTION: *Review language with Eastburn and Gray**

**2.6 Parking:** *Unlikely that restricted parking areas at both locations will be enforceable. **Understood** – Efforts should be made to use the designated spaces – ACTION: *Review language with Eastburn and Gray**

**7.9 Licensor's Right to Terminate and/or Revoke for Convenience:** *We are requesting in clause 7.9 that it shows 120 days written notice. **This clause and request will be reviewed with our solicitor** – ACTION: *Review language with Eastburn and Gray**

**Miscellaneous:** *Email club a copy of the latest version of Board approved Policy 707. **Sent policy and advised that Policy 707 will be reviewed at the 20JAN22 Facilities Committee Meeting for minor changes** – ACTION: *Review Policy 707 at tonight's meeting**

**Miscellaneous:** *We need to bring goals which will be cleared and locked after our use. **Understood** – ACTION: *Work with Pauline and AD's for logistics of storage**

***End of CRUSA Modifications***



# Policy Review and Turf Agreement

## CRUSA and Patriot FC DRAFT Agreements



### Patriot FC Response to DRAFT Agreement language:

**2.4 License Fees, Subparagraph a:** *Since there is no mention, can we assume the rate of \$160/hr is for field use with or without lights?* **Correct – ACTION: None required**

**2.4 License Fees, Subparagraph b:** *Should the rate of \$160/hr be inline with the rest of the agreement?* **No, the amount of \$175/hr would be correct for each hour Patriot FC exceed the 288 base hours outlined in the agreement – ACTION: None required**

**2.5 Weather Related and Other Closings:** *For weather-related and other lost time, why is the price adjusted at the undefined “equitably” rather than at the \$160/hr rate?*

**Historically we do not adjust the price, instead we provide field time for any time lost. We will maintain a spreadsheet for actual time used until we reach the 288 hours at which time the hourly rate changes. This is the purpose of entering into a one year agreement so we can reevaluate your actual time used along with actual field availability and possibly adjust hours for subsequent agreements – ACTION: Review language with Eastburn and Gray**

***Patriot FC Modifications Continued***



# Policy Review and Turf Agreement



## CRUSA and Patriot FC DRAFT Agreements

### Patriot FC Response to DRAFT Agreement language:

**7.9 Licensor's Right to Terminate and/or Revoke for Convenience:** *Is very one sided. Your ability to terminate the agreement without cause is a substantial risk for the club. Can this clause be removed or softened to be a bit more equitable?* **This is standard language and rarely exercised, but I have no issue reviewing with our solicitor – ACTION: Review with Eastburn and Gray**

**Miscellaneous:** *Can we add language that allows us the right-of-first-refusal, following the expiration of this agreement?* **I have no issue reviewing with our solicitor - ACTION: Review with Eastburn and Gray**

***End of Patriot FC Modifications***

# ENERGY MANAGEMENT UPDATE





## Council Rock School District

### November 2021 District Performance Overview:


Baseline ENERGY STAR Score	67	Current ENERGY STAR Score	60
Baseline Energy Use Intensity (kBtu/GSF)	55	Current Energy Use Intensity (kBtu/GSF)	63

### Current District Averages:


Current Total Cost per Gross Square Foot (\$/GSF)	\$0.97
Current Total Adjusted Consumption Increase from Baseline Year (weather adjusted)	25.7%



Primarily attributable to increased energy usage during COVID mitigation measures



- Notes:
- 1- Current performance is a 12 month total ending with the month listed for the report. Energy Use Index is based on actual utility consumption. Percent Reduction is based on weather normalized consumption to eliminate unknowns due to weather.
  - 2- Baseline information is based on data from Fiscal Year (FY ) 2010. With the exception of Holland EL, Goodnoe EL, and Churchville EL. Whose baselines have been reset to FY 2015. Sol Feinstone EL's baseline has been updated to the 12 month period ending August 2015. Holland and Newtown Middle School have a baseline period ending August 2019.
  - 3- Rolling Hills Elementary School has been added back into the current performance with a baseline period ending 9/30/2021.
  - 4 - Hillcrest Elementary School has been removed from the analysis and is currently under renovation.



■ current  
■ baseline

■ current  
■ baseline

### Analysis on Energy Date:

- ✓ Ongoing increased ventilation requirements will continue to cause higher trend in energy usage – will manage the costs to the best of our ability without compromising IAQ + PECO's transmission and distribution rates are increasing 6% this year
  
- ✓ **Current Action Items:**
  - Preparation of Districtwide Dashboard – Kickoff meeting 11JAN22
  - CRHS South Energy Study – Kickoff meeting 11JAN22
  - **On Deck: Holland Elementary School**

# FACILITIES IMPROVEMENTS PROJECTS UPDATE



# Facilities Improvements Projects Update



Hillcrest Elementary School Additions and Renovations Project – Construction Update

SCHRADERGROUP

## Hillcrest Elementary School Additions and Renovations:

- **Construction Update**
  - ✓ PECO relocation of the gas line – impacted boiler room expansion
  - ✓ PECO termination of power – impacted mechanical room expansion
  - ✓ Follow-up on quarry tile floor sounding, adhesion and durability testing – alternative price to install a roll-on moisture barrier
  - ✓ Site work will resume and complete in Spring 2022
- **Construction Concerns**
  - ✓ PECO related delays – mechanical room expansion – **PECO addressed work**
  - ✓ Weather tight enclosure of mechanical room – in progress
  - ✓ **Project remains on schedule for a July 2022 completion**
- **Other Information**
  - ✓ Furniture, Fixtures and Equipment (FFE)
    - Procuring Technology (smartboards, WAP's, switches)
    - Furniture Planning in Progress

# Facilities Improvements Projects Update



## Hillcrest Elementary School Additions and Renovations Project – Construction Update

### HILLCREST ELEMENTARY SCHOOL – PARTIAL MILESTONE SCHEDULE

Activity	Start Date	Finish Date	Comments
<b>Site Work</b>			
(GC) 2021 Site Work	-----	Complete	✓ All Site work milestone dates are complete – Return 04MAR22
<b>Renovations/Additions</b>			
(GC) - Complete Erection of all Structural Steel and Metal Decking	-----	11OCT21	✓ Complete at Mechanical Addition ✓ <b>Fabricated for Front Entry</b>
(GC) - Complete Roof Replacement and New Roof Systems	-----	06DEC21	✓ Re-roofing base complete ✓ <b>28JAN22 weather permitting</b>
(MC, PC, EC) - Complete Installation of all MEP Support Systems	-----	03JAN22	✓ Complete
(MC, PC, EC) - Complete Interior Framing and all In-Wall MEP Systems	-----	17FEB22	✓ <b>80% Complete</b>
(MC, PC, EC) - Complete all MEP Wall Equipment	-----	24FEB22	✓ Work in progress
(MC, PC, EC) – Complete all Above Ceiling MEP Rough-In Work	-----	14MAR22	✓ Work in progress

# Facilities Improvements Projects Update



Sol Feinstone Elementary School Additions and Renovations Project – Construction Update

SCHRADERGROUP

## Sol Feinstone Elementary School Additions and Renovations:

- **Construction Update**
  - ✓ The lower level interior renovations are in progress
  - ✓ Watertight building
  - ✓ Above Ceiling MEP rough-ins in progress
  - ✓ MEP In-wall rough-ins completed
  - ✓ GWB within next two weeks
  - ✓ Brick veneer at 2-story CR addition in progress
  
- **Construction Concerns**
  - ✓ Timing of the fire storage tank delivery
  - ✓ Timing of the mechanical equipment delivery
  - ✓ **Phase 1B and 1C Remain on schedule for an August 2022 completion**
  
- **Other Information**
  - ✓ Furniture, Fixtures and Equipment (FFE)
    - Procuring Technology (smartboards, WAP's, switches)
    - Furniture Planning (Phase 1B and 1C) in Progress

# Facilities Improvements Projects Update



**Sol Feinstone Elementary School Additions and Renovations Project** – Construction Update

## SOL FEINSTONE ELEMENTARY SCHOOL – PARTIAL MILESTONE SCHEDULE

Activity	Start Date	Finish Date	Comments
<b>Site Work</b>			
(GC) – Install Basin C1 at Proposed Parking Lot	-----	26NOV21	✓ Work in Progress
(GC) – Install Remaining Stormwater System between Basin C1 and C2	-----	26NOV21	✓ Complete
(GC) – Grade and Install Curbing at New Parking Area and Stabilize Pad with Stone Subbase	-----	17JUN22	
<b>Renovations</b>			
(GC) – Complete New Partitions and Wall Repairs	-----	01DEC21	✓ Complete
(GC) – Complete Passenger Elevator Shaft to Underside of Second Floor	-----	02JAN22	✓ Complete
(MC, PC, EC) – Complete MEP Rough-In Work at Walls and Ceilings	-----	15JAN22	✓ Work in progress
(GC) – Complete GWB and Ceiling Grid Installation	-----	12MAR22	

# Facilities Improvements Projects Update



**Sol Feinstone Elementary School Additions and Renovations Project** – Construction Update

## SOL FEINSTONE ELEMENTARY SCHOOL – PARTIAL MILESTONE SCHEDULE

Activity	Start Date	Finish Date	Comments
<b>2-Story Classroom Addition</b>			
(GC) – Pour Elevated Concrete Slab on Metal Deck	-----	12NOV21	✓ Complete
(GC) – Complete Roof Insulation, Roofing and Temporary Closure of MEO Openings (Water Tight)	-----	31DEC21	✓ Complete
(GC) – Building Water Tight	-----	15JAN22	✓ Complete
(MC, PC, EC) – Complete Installation of Rooftop Equipment	-----	15FEB22	✓ Equipment Delivery Date TBD ✓ (1) AHU (15) UV's (1) Chiller
(MC, PC, EC) – Complete MEP Work to Allow Inspections and Clg. Grid Install	-----	15FEB22	
(GC) – Complete Exterior Finishes	-----	01MAR22	

# Facility Improvements Projects Update



**Work Completed** – Closeout Update

## FIP Closeout Progress (20JAN22 Update)

Project Name	Progress	Contractor	Cost Adjustment	Description
CR STAR Center	<ul style="list-style-type: none"><li>✓ <b>Work Complete</b></li><li>✓ Processing Closeout Documents</li><li>✓ Processing Change Orders</li></ul>	<ul style="list-style-type: none"><li>▪ (GC) Lobar</li><li>▪ (MC) JBM Mechanical</li><li>▪ (EC) Boro Construction</li><li>▪ (PC) JBM Mechanical</li></ul>	<ul style="list-style-type: none"><li>▪ (\$TBD)</li><li>▪ (\$17,582.51)</li><li>▪ (\$TBD)</li><li>▪ (\$28,607.00)</li></ul>	<ul style="list-style-type: none"><li>▪ Unused MA</li><li>▪ Unused MA</li><li>▪ Unused MA</li><li>▪ Unused MA</li></ul>
CRHS South Turf	<ul style="list-style-type: none"><li>✓ <b>Work Complete</b></li><li>✓ Processing Closeout Documents</li><li>✓ Processing Change Orders</li></ul>	<ul style="list-style-type: none"><li>▪ (GC) B. Blair Corporation</li><li>▪ (EC) Phillips Brothers</li></ul>	<ul style="list-style-type: none"><li>▪ (\$55,409.44)</li><li>▪ (\$22,777.61)</li></ul>	<ul style="list-style-type: none"><li>▪ Unused MA</li><li>▪ Unused MA</li></ul>

# CAPITAL IMPROVEMENTS PROJECTS UPDATE



# Capital Improvements Projects Update



## 2021 Summer CIP Projects – Progress Update

### Summer 2021 CIP Project Plan (20JAN22 Update)

Project No.	Project Name	Progress
20-43	CRHS South Glazing Replacement	<ul style="list-style-type: none"> <li>✓ <b>Work Complete</b></li> <li>✓ Final Allowance Adjustment 17FEB22 (\$5,235)</li> </ul>
20-44	CRHS North Natatorium Starting Blocks	<ul style="list-style-type: none"> <li>✓ <b>Work Complete</b></li> <li>✓ Final Allowance Adjustment 17FEB22 (\$11,400)</li> </ul>
20-45	CRHS North Admin HVAC Replacement	<ul style="list-style-type: none"> <li>✓ <b>Equipment Delivered (Summer 2022)</b></li> <li>✓ Closeout Information on Hold Until 2022</li> <li>✓ Final Allowance Adjustment to follow \$TBD Starting MA \$17,280</li> </ul>
20-46	CR STAR Signal and 15MPH Flashers	<ul style="list-style-type: none"> <li>✓ <b>Work Complete</b></li> <li>✓ Final Allowance Adjustment 17FEB22 (\$33,000)</li> </ul>
20-51	HMS Rain Garden Modifications	<ul style="list-style-type: none"> <li>✓ <b>Work Complete</b></li> <li>✓ Final Allowance Adjustment 17FEB22 (\$6,400)</li> </ul>
20-52	CRHS South Terrazzo Repairs	<ul style="list-style-type: none"> <li>✓ <b>2021 Work Complete – (Remaining Scope 2022)</b></li> <li>✓ Closeout Information on Hold Until 2022</li> <li>✓ Final Allowance Adjustment to follow \$TBD Starting MA \$50,000</li> </ul>
20-55	District-Wide HVAC IAQ Improvements	<ul style="list-style-type: none"> <li>✓ <b>Work Complete</b> – Adding supplemental transformers</li> <li>✓ Wrong Wage Rates Issued by State – Cost Impact Being Reviewed</li> <li>✓ Cost of Transformers, Wage Rates and CRSD Damaged Controllers to be Reviewed and Resolved with Design Team/Contractor/Equipment Supplier</li> <li>✓ <b>Final Cost resolution forthcoming</b> Wage Rate \$TBD Resolution \$TBD</li> </ul>

# Capital Improvements Projects Update



## 2021 Summer CIP Projects – Progress Update

### Needlepoint Bipolar Ionization Project Update

Building Name	Completion Status	Functionality	Notes	Completion Date
CRHS North	Installed	Operating	No Issues	N/A
<b>CRHS South</b>	Installed	Fuses Pulled	Add transformers – Covid delayed completion	28JAN22
Holland MS	Installed	Operating	No Issues	N/A
Newtown MS	Installed	Operating	No Issues	N/A
Churchville ES	Installed	Operating	Supplemental transformers ordered – BMS Issues	TBD
<b>Goodnoe ES</b>	80% Complete	Operating	Work in Progress – Covid delayed completion	20JAN22
Hillcrest ES	In Progress	In Progress	Included as a part of the renovations project	01JUL22
Holland ES	Installed	Operating	Supplemental transformers ordered – BMS Issues	TBD
MM Welch ES	Installed	Operating	No Issues	N/A
Newtown ES	Installed	Operating	Supplemental transformers ordered – BMS Issues	TBD
Richboro ES	Installed	Operating	No Issues	N/A
Rolling Hills ES	Installed	Operating	No Issues	N/A
Sol Feinstone ES	Installed	Operating	No Issues	N/A
Wrightstown ES	Installed	Operating	No Issues	N/A
Former Richboro MS	Installed	Operating	No Issues	N/A
Chancellor Center	Installed	Operating	No Issues	N/A

# Capital Improvements Projects Update



## 2022 Summer CIP Projects – Schedule Update

### Summer 2022 CIP Project Plan (20JAN22 Update)

Project No.	Project Name	Start Date	Finish Date	Comments
22-11	CRHS North Concrete Canopy Restoration Project including Walt Snyder Stadium Concrete Repairs	18FEB22	26AUG22	✓ <b>18</b> attendees at Mandatory Pre-Bid Meeting (12JAN22)
22-12	CRHS North and South Hot/Chilled Hydronic Pump Replacement Project	18FEB22	26AUG22	✓ <b>16</b> attendees at Mandatory Pre-Bid Meeting (12JAN22)
22-13	CRHS North Precast Concrete Window System Replacement Project	18FEB22	26AUG22	✓ <b>10</b> attendees at Mandatory Pre-Bid Meeting (12JAN22)
22-14	CRS North and Chancellor Center Stair Replacement Project	18FEB22	26AUG22	✓ <b>18</b> attendees at Mandatory Pre-Bid Meeting (12JAN22)
22-15	CRHS North Parking Lot Maintenance Project	18FEB22	26AUG22	✓ <b>12</b> attendees at Mandatory Pre-Bid Meeting (12JAN22)
22-16	Chancellor Center Concrete Slab Coating	18FEB22	26AUG22	✓ <b>06</b> attendees at Mandatory Pre-Bid Meeting (12JAN22)
22-17	Rolling Hills Elementary School Cell Signal Enhancement Project	18FEB22	26AUG22	✓ <b>08</b> attendees at Mandatory Pre-Bid Meeting (12JAN22)
22-18	Districtwide Exterior Door Emergency Identification System Project	18FEB22	26AUG22	✓ <b>08</b> attendees at Mandatory Pre-Bid Meeting (12JAN22)
22-19	CRHS North Natatorium Ceramic Tile Wall Repairs Project	18FEB22	26AUG22	✓ <b>06</b> attendees at Mandatory Pre-Bid Meeting (12JAN22)

# Capital Improvements Projects Update



## 2022 Summer CIP Projects – Schedule Update

### Summer 2022 CIP Project Plan (20JAN22 Update)

Description	Start Date	Completion Date	Comments
Design Phase/CD Phase Approved by the FACCOM	-----	21OCT21	
D'Huy Engineering, Inc. Field Meeting with CRSD	04NOV21	04NOV21	✓ Reviewed scope of work
D'Huy Engineering, Inc. Continue with Field Investigations and the Preparation of CD's	05NOV21	07JAN22	
All Projects Out to Bid	-----	10JAN22	✓ Mandatory Pre-Bid Mtgs 12JAN22
<b>Bid Opening for All Projects</b>	-----	<b>03FEB22</b>	
<b>Review Bids and Prepare Bid Recommendations</b>	<b>03FEB22</b>	<b>10FEB22</b>	✓ <b>Send Bid Recommendation to Board</b>
<b>Review Bid Results and Recommendations at FACCOM Meeting</b>	-----	<b>17FEB22</b>	
<b>Board Approval of Accepted Projects at FACCOM Meeting</b>	-----	<b>17FEB22</b>	✓ <b>Advertise Special Meeting to allow for Board Action</b>
Award Contracts	-----	18FEB22	
Contractors Material Procurement and Administrative Tasks	18FEB22	24JUN22	✓ Schedule preparation, submittals, etc.
Construction Phase	25JUN22	26AUG22	

# BOARD AGENDA ITEM(S)



# Board Agenda Items

**Board Agenda Items** – \*Consent Agenda

## Synthetic Turf Field Use License Agreements

- **CRUSA and Patriot FC Agreements**
  - ✓ **1 Year Agreements**



**BUDGET: N/A**

# Upcoming Meetings & Topics:

Meetings and Topics include, but may not be limited to:

MEETING DATE	PROBABLE TOPICS
17FEB22 FACCOM Meeting <i>Special Mtg. of the Board (Approve 2022 CIP's)</i>	Review of the Summer 2022 CIP Bid Evaluation and Recommendations <i>Board Approval of the Capital Improvement Projects</i>
17MAR22 FACCOM Meeting	General Update and Playground Master Planning Discussion

*Note: Dates and Topics are Subject to Change and/or Expand*



# Public Comment - Thank you!

Next Facilities Committee Meeting:  
Thursday, February 17, 2022 @ 7:00pm

