

APPROVED FOR PROCESSING  
BY SUPERINTENDENT'S OFFICE  
9-10-19  
Date \_\_\_\_\_  
Signature \_\_\_\_\_

**TITLE: RATIFICATION OF CHANGE ORDERS ISSUED UNDER BLANKET AUTHORIZATION FOR SUMMER CONSTRUCTION WORK**

Business & Facilities  
Consent #14

September 10, 2019  
Page 1 of 1

Prepared by: Ron Todo, Associate Superintendent  
Business & Facilities

**Background Information**

On May 7, 2019 the Board of Education authorized the issuance of Change Orders which do not exceed the statutory limits set forth in Public Contract Code 20118.4 to the District's summer construction contracts under blanket authorization, for the period of June 26, 2019 to August 19, 2019. A total of nine (9) change orders were issued under this authorization.

**Fiscal Analysis**

One (1) Change Order was issued for projects funded with Developer Fees and eight (8) Change Orders were issued for projects funded by Measure X under the May 7, 2019 authorization for summer school construction project change orders. Attached is Exhibit "A", which describes the various changes, their related costs, their funding source, and the reason for the change orders. Additional information is available at the Bond Management Office.

**Recommendation**

It is recommended that the Board of Education authorize the Ratification of the nine (9) Summer 2019 Projects Contract Change Orders presented on attached Exhibit A.

On a motion # 23 by Trustee Bloz, seconded by Trustee Swoll and Carried by a vote of 5 to 0, the Board of Education ratified, by roll-call-vote, the nine (9) Change Orders issued under the Blanket Authorization for Summer Construction Project Change Orders.

Ayes: Bloz Jakob Wente Swoll Bellevue Noes: 0 Absent: 0 Abstained: 0

**EXHIBIT 1**  
**SUMMER 2019 PROJECTS CONTRACT CHANGE ORDERS UNDER BLANKET AUTHORIZATION**  
For the Period of June 26, 2019 – August 19, 2019

CO = Change Order

Project Title Bid No.	Contractor & Funding Source	BOE Award Date	Original Contract Amount	Change Order No.	Cumulative CO (Excludes this CO)	Amount of this CO	Revised Contract Amount	% Total Cumulative CO's (Includes this CO)	Comments
Atherwood E.S. Building 500 Classroom Beautification Bid #19D12IBX323	G2K Construction (Measure X)	5/7/19	\$129,500	1	0	\$12,513.36	\$142,013.36	9.66%	Paint doors, install new flooring, perform additional work.
Royal H.S. Marquee Sign Bid #19A10IBX322	Ardalan Construction (Measure X)	2/5/19	\$93,300	1	0	\$5,911.92	\$99,211.92	6.34%	Add structural supports.
Simi Valley H.S. Entry Improvements Bid #19H31BX320	GMZ Engineering (Measure X)	9/11/18	\$477,000	2	\$7,212.94	\$10,877.00	\$495,089.94	3.79%	Hand excavate to avoid underground utilities, modify gates, install railing, modify landing for ADA compliance.

Business & Facilities, Consent #14

EXHIBIT "A"

Sinaloa M.S. Shade Structures Re-Bid #18C7BX291	The Nazerian Group (Measure X)	3/20/18	\$1,024,123	1	0	\$25,565.57	\$1,049,688 .57	2.50%	Furnish outdoor lunch tables, in-ground benches, and return balance of unused Allowance.
Valley View M.S. Classroom Beautification Bid #19D25BX324	Monet Construction (Measure X)	5/7/19	\$398,000	1	0	\$7,180.67	\$405,180.6 7	1.80%	Remove and replacing folding wall with permanent wall at Room D23. Return balance of unused Allowance.
2-way Radio System Upgrade RFP #18F19RFP318	Applied Technology Group (Measure X)	10/2/18	\$1,275,562.0 9	4	\$94,733.21	\$8,793.61	\$1,379,088 .91	8.12%	Provide remote units for 23 busses.
District-wide Security Camera Re-Bid Bid #18F5BX313	AAA Network Solutions (Measure X)	8/7/18	\$955,608.92	2	\$25,963.43	\$17,515.27	\$999,087.6 2	4.55%	Additional conduits and cable, camera relocations. Return balance of unused Allowance.
SVUSD Structured Cabling Project Bid #18C9BX290	GA Technical Services (Measure X)	3/20/18	\$999,908.12	3	\$27,137.26	(\$3,732.42)	\$1,023,312 .96	2.34%	Additional conduits and concrete encasement. Credit for not providing construction office trailer.

Garden Grove E.S. MPR Building Bid #19A22DF321	Ardalan Construction (Developer Fees)	5/7/19	\$4,798,000	I	0	\$63,632.62	\$4,861,632 .62	1.33%	Gas, water, sewer, and irrigation piping revisions, electrical repairs, and relocation of construction trailer.
--	--	--------	-------------	---	---	-------------	--------------------	-------	---