

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS AUGUST 2, 2023

ROUTE	<u>INCREASES</u> CONTRACTOR	ADJUSTMENT REASON	INCREASE	EFFECTIVE DATE(S)	AMENDED CONTRACT COST
007SN	A&M	-AIDE ADDED-	\$100 diem (Total Increase = \$2600)	7/10/23	Final Cost = \$17,600
222SN	BUSY BEE	-AIDE ADDED	\$60 diem (Total Increase = \$1400)	7/13/23	Final Cost = \$13,140
256SN	FIRST CARE	VEHICLE CHANGE	\$200 diem (Total Increase = \$4600)	7/10/23	Final Cost = \$21,070
279SN	J&J	-AIDE ADDED-	\$75 diem (Total Increase = \$450)	7/19/23	Final Cost = \$6890
113SN	BY FAITH	-ADD'L DAYS-	\$650 diem (Total Increase = \$3,00)	7/19/23	Final Cost = \$13,000

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS AUGUST 2, 2023

ROUTE	<u>DECREASES</u> CONTRACTOR	ADJUSTMENT REASON	DECREASE	EFFECTIVE DATE(S)	AMENDED CONTRACT COST
039SN	BUSY BEE	-ROUTE CANCELLED-	\$ 368 diem (Total Decrease = \$10,304)	7/11/23	Final Cost = \$736
121SN	FIRST CARE	-PERSONAL AIDE DELTED-	\$ 60 diem (Total Decrease = \$1380)	7/7/23	Final Cost = \$17,917
013SN	FIRST CARE	-PERSONAL AIDE DELTED-	\$ 65 diem (Total Decrease = \$650)	7/20/23	Final Cost = \$17,588
283SN	H&A	-ROUTE CANCELLED-	\$445 diem (Total Decrease = \$5785)	7/5/23	Final Cost = \$445
294SN	BUSY BEE	- ROUTE CANCELLED -	\$460diem (Total Decrease = \$6900)	7/10/23	Final Cost = \$2300
313SN	ANGEL	- ROUTE CANCELLED -	\$355 diem (Total Decrease = \$12,425)	7/5/23	Final Cost = \$355
340SN	BUSY BEE	- ROUTE CANCELLED -	\$399 diem (Total Decrease = \$7,182)	7/5/23	Final Cost = \$1995

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS AUGUST 2, 2023

268SN	MADISON COACH	- ROUTE CANCELLED -	\$530 diem (Total Decrease = \$13,780)	7/13/23	Final Cost = \$2,120
116SN	BY FAITH	- ROUTE CANCELLED -	\$385 diem (Total Decrease = \$6,930)	7/20/23	Final Cost = \$4,620
003SN	ANGEL TRANSIT	- ROUTE CANCELLED -	\$360 diem (Total Decrease = \$3960)	7/20/23	Final Cost = \$3,240