

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS MAY 4, 2022

ROUTE	<u>INCREASES</u>		INCREASE	EFFECTIVE DATE(S)	AMENDED CONTRACT COST
	CONTRACTOR	ADJUSTMENT REASON			
CS-331	H & A	ADDITIONAL STOP	\$75 diem (Total Increase = \$3,075)	4/12/22	Total Cost = \$79,575
CS-426N	BUSY BEE	ADDITIONAL DAYS	\$180 diem (Total Increase = \$1,800)	4/27/22	Total Cost = \$7,920
CS-571N	FIRST CARE	ADDITIONAL DAYS	\$350 diem (Total Increase = \$350)	3/31/22	Total Cost = \$14,000

ROUTE	<u>DECREASES</u>		DECREASE	EFFECTIVE DATE(S)	AMENDED CONTRACT COST
	CONTRACTOR	ADJUSTMENT REASON			
CS-31	COMMISSION	-ROUTE CANCELLED-	\$284 diem (Total Decrease = \$16,472)	3/23/22	Final Cost = \$85,740
CS-271	K & S	-ROUTE CANCELLED-	\$343.72 diem (Total Decrease = \$16,842.28)	4/14/22	Final Cost = \$45,026.72
CS-498	FIRST CARE	-REMOVE PERSONAL AIDE-	\$60 diem (Total Decrease = \$2,460)	4/14/22	Final Cost = \$85,740

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS MAY 4, 2022

ROUTE	<u>DECREASES</u> CONTRACTOR	ADJUSTMENT REASON	DECREASE	EFFECTIVE DATE(S)	AMENDED CONTRACT COST
CS-610	K & S	-ROUTE CANCELLED-	\$425 diem (Total Decrease = \$21,675)	4/8/22	Final Cost = \$57,375
CS-704	BUSY BEE	-ROUTE CANCELLED-	\$385 diem (Total Decrease = \$18,095)	3/31/22	Final Cost = \$8,855
CS-788	JARIS	-ROUTE CANCELLED-	\$338.63 diem (Total Decrease = \$15,238.35)	3/31/22	Final Cost = \$45,715.05