

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS JANUARY 12, 2022

ROUTE	<u>INCREASES</u>		INCREASE	EFFECTIVE DATE(S)	AMENDED CONTRACT COST
	CONTRACTOR	ADJUSTMENT REASON			
CS-88	J & J	TWO PERSONAL AIDES ADDED	\$186.72 diem (Total Increase = \$22,779.84)	12/7/21	Total Cost = \$79,244.04
CS-496N	JARIS	ADDITIONAL DAYS	\$286 diem (Total Increase = \$4,576)	12/8/21	Total Cost = \$11,440
CS-581	BEST TRANS	PERSONAL AIDE ADDED	\$85 diem (Total Increase = \$8,670)	1/10/22	Total Cost = \$59,970

ROUTE	<u>DECREASES</u>		DECREASE	EFFECTIVE DATE(S)	AMENDED CONTRACT COST
	CONTRACTOR	ADJUSTMENT REASON			
CS-28	H & A	-ROUTE CANCELLED-	\$277 diem (Total Decrease = \$34,348)	11/24/21	Final Cost = \$15,512
CS-105	BUSY BEE	-REMOVE AIDE-	\$50 diem (Total Decrease = \$5,850)	12/10/21	Final Cost = \$51,246
CS-118	BUSY BEE	-ROUTE CANCELLED-	\$366 diem (Total Decrease = \$46,482)	12/3/21	Final Cost = \$21,594

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS JANUARY 12, 2022

ROUTE	<u>DECREASES</u> CONTRACTOR	ADJUSTMENT REASON	DECREASE	EFFECTIVE DATE(S)	AMENDED CONTRACT COST
CS-127	K & S	-ROUTE CANCELLED-	\$398 diem (Total Decrease = \$47,362)	12/9/21	Final Cost = \$24,278
CS-424	NELVI	-ROUTE CANCELLED-	\$410 diem (Total Decrease = \$55,760)	12/17/21	Final Cost = \$7,380
CS-464	FIRST CARE MEDICAL	-ROUTE CANCELLED-	\$459 diem (Total Decrease = \$59,211)	11/29/21	Final Cost = \$1,836
CS-469	ON THE DOT	-ROUTE CANCELLED-	\$489 diem (Total Decrease = \$63,081)	11/29/21	Final Cost = \$1,956
CS-514	AMAKER & PORTERFIELD	-ROUTE CANCELLED-	\$285 diem (Total Decrease = \$48,735)	09/21/21	Final Cost = \$2,565
CS-671	JARIS	-ROUTE CANCELLED-	\$433 diem (Total Decrease = \$51,527)	12/15/21	Final Cost = \$28,578