

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS JUNE 2, 2021

| | <u>INCREASES</u> | | | | |
|---------|--------------------|-------------------|---|-------------------|-----------------------|
| ROUTE | CONTRACTOR | ADJUSTMENT REASON | INCREASE | EFFECTIVE DATE(S) | AMENDED CONTRACT COST |
| CS-636N | FIRST CARE MEDICAL | -AIDE ADDED- | \$60 diem (Total Increase = \$2,700) | 04/28/21 | Total Cost = \$19,150 |

| | <u>DECREASES</u> | | | | |
|--------|--------------------|-------------------|--|-------------------|-----------------------|
| ROUTE | CONTRACTOR | ADJUSTMENT REASON | DECREASE | EFFECTIVE DATE(S) | AMENDED CONTRACT COST |
| CS-058 | ON THE DOT | -ROUTE CANCELLED- | \$241 diem (Total Decrease = \$4,097) | 05/21/21 | Final Cost = \$22,413 |
| CS-063 | FIRST CARE MEDICAL | -ROUTE CANCELLED- | \$165 diem (Total Decrease = \$6,270) | 04/27/21 | Final Cost = \$11,385 |
| CS-191 | PRESTIGE | -ROUTE CANCELLED- | \$148 diem (Total Decrease = \$3,848) | 05/06/21 | Total Cost = \$9,028 |
| CS-279 | BEST TRANS | -ROUTE CANCELLED- | \$288 diem (Total Decrease = \$8,640) | 05/06/21 | Final Cost = \$43,200 |

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS JUNE 2, 2021

| ROUTE | <u>DECREASES</u> | ADJUSTMENT REASON | DECREASE | EFFECTIVE DATE(S) | AMENDED CONTRACT COST |
|---------|------------------|----------------------|---|----------------------|-----------------------------|
| | CONTRACTOR | | | | |
| CS-282 | NELVI | -ROUTE CANCELLED- | \$181.02 diem (Total Decrease = \$6,878.76) | 04/27/21 | Final Cost = \$25,704.84 |
| CS-354 | ON THE DOT | -ROUTE CANCELLED- | \$268 diem (Total Decrease = \$7,772) | 05/04/21 | Final Cost = \$14,472 |
| CS-382N | BY FAITH | -ROUTE CANCELLED- | \$285 diem (Total Decrease = \$2,850) | 05/11/21 | Final Cost = \$9,120 |
| CS-407 | K & S | -ROUTE CANCELLED- | \$350 diem (Total Decrease = \$8,050) | 05/11/21 | Final Cost = \$54,950 |
| CS-435 | FIRST CARE | -ROUTE CANCELLED- | \$268 diem (Total Decrease = \$5,360) | 05/14/21 | Final Cost = \$5,360 |
| CS-506N | VILLANI | -ROUTE CANCELLED- | \$120 diem (Total Decrease = \$4,200) | 04/29/21 | Final Cost = \$6,720 |
| CS-515N | VILLANI | -ROUTE CANCELLED- | \$120 diem (Total Decrease = \$3,720) | 05/05/21 | Final Cost = \$7,200 |

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS JUNE 2, 2021

| ROUTE | <u>DECREASES</u> | ADJUSTMENT REASON | DECREASE | EFFECTIVE DATE(S) | AMENDED CONTRACT COST |
|---------|------------------|----------------------|---|----------------------|-----------------------------|
| | CONTRACTOR | | | | |
| CS-519N | GOLDEN ARROW | -ROUTE CANCELLED- | \$175 diem (Total Decrease = \$6,125) | 04/29/21 | Final Cost = \$9,800 |
| CS-520 | GOLDEN ARROW | -ROUTE CANCELLED- | \$310 diem (Total Decrease = \$11,470) | 04/30/21 | Final Cost = \$0 |
| CS-607N | ON THE DOT | -ROUTE CANCELLED- | \$200 diem (Total Decrease = \$5,000) | 04/29/21 | Final Cost = \$2,000 |
| CS-635 | ON TIME | -ROUTE CANCELLED- | \$372.45 diem (Total Decrease = \$5,586.75) | 05/21/21 | Final Cost = \$61,454.25 |