

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS NOVEMBER 1, 2023

	<u>INCREASES</u>				
ROUTE	CONTRACTOR	ADJUSTMENT REASON	INCREASE	EFFECTIVE DATE(S)	AMENDED CONTRACT COST
CS-503	NELVI	-AIDE ADDED-	\$120 diem (Total Increase \$19,560)	10/9/23	Final Cost \$112,060

	<u>DECREASES</u>				
ROUTE	CONTRACTOR	-ADJUSTMENT REASON-	DECREASE	EFFECTIVE DATE(S)	AMENDED CONTRACT COST
CS-59	8 TRANS	-ROUTE CANCELLED-	\$559 diem (Total Decrease \$84,968)	10/17/23	Final Cost \$15,652
CS-104	JARIS	-ROUTE CANCELLED-	\$468 diem (Total Decrease = \$72,900)	10/19/23	Final Cost \$14,580
CS-116	ON THE DOT	-ROUTE CANCELLED-	\$329 diem (Total Decrease = \$53,627)	9/29/23	Final Cost \$5,593
CS-159	GOLDEN ARROW	-ROUTE CANCELLED-	\$575 diem (Total Decrease = \$93,725)	9/29/23	Final Cost \$9,775
CS-289	OTD2	-ROUTE CANCELLED-	\$278 diem (Total Decrease = \$44,758)	10/4/23	Final Cost \$5,282

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS NOVEMBER 1, 2023

ROUTE	<u>DECREASES</u> CONTRACTOR	ADJUSTMENT REASON	DECREASE	EFFECTIVE DATE(S)	AMENDED CONTRACT COST
CS-340	K & S	-AIDE DELETED-	\$50 diem (Total Decrease = \$7,750)	10/12/23	Final Cost \$132,290
CS-366	PRESTIGE	-ROUTE CENCELLED-	\$478 diem (total Decrease \$77,436)	10/31/23	Final Cost \$8,604