

23/24 SY Superintendent Goals

- School Configuration Management
 - Execute Phase 1 - Measure success by September 30, 2024, Scale of 1-5 on
 - Transportation – transportation plan by Jan 15
 - Facilities – school start time plan - by Jan 15
 - For school start - things physically in place, school rebranded.
 - Budget – manage without furlough
 - Staffing – staffing needs determined by 2/1
 - CAMS master schedule draft - April 1
 - staffing has tentative assignments by April 1
 - Community
 - Communicated bell schedule/trans/building info in February 15
 - Monthly board communication
 - Monthly community communication starting February
 - Detailed Draft Phase 2 plan (24/25 school year) by July 2024