

River Grove Reimagined

Construction Update

July 25, 2022



Clearing the Site and Selective Demolition


Last week excavators removed vegetation from around the existing building. They are now in the process of demoing the walkways that were between the modulares. Demolition of the pods will begin this week.




Modulars are currently being moved to Uplands.

Asbestos work will continue through Wednesday of this week.


Erosion control and tree protection fencing are in place.



Abatement
Work



Site preparation




Tree protection

Modulars are on the Move

Modular relocation to Uplands began last week. The remainder of the modulars are scheduled to be moved this week.



Modulars sitting in the parking lot at River Grove, ready to be transported to Uplands.



First modular arrives at Upland.




Makerspace Modular at Uplands.

River Grove Art Tiles Update

The art tiles at River Grove have been photographed and will be available to purchase online soon! Our photographer is pushing hard to have the photos ready for purchase on August 1. Please check back for ordering information.

You will have the option to download photos of the mosaics and order photo prints made, or, order a keepsake tile of your child's personal tile and/or the mosaic as a whole printed on thin, metal tiles (dye sublimation prints).



For Construction Updates at River Grove Elementary

If you would like to receive regular updates for this project, and you are not already on the email distribution list for the River Grove Newsletter from Principal Dan Draper, please email me and I will add your information to the River Grove Reimagined distribution list.

 beth.starr@loswego.k12.or.us

[Email](#)

Week at a Glance

Monday, July 25, 2022

- Modular removal and relocation to Uplands continues
- Abatement continues
- Demolition of pods begins

Tuesday, July 26, 2022

- Modular removal and relocation to Uplands continues
- Abatement continues
- Demolition of pods continues

Wednesday, July 27, 2022

- Modular removal and relocation to Uplands continues
- Abatement continues
- Demolition of pods continues

Thursday, July 28, 2022

- Demolition of pods continues

Friday, July 29, 2022

- Demolition of pods continues

**LOSD
2021**

Building our future,
together

Bond Department

1500 Greentree Avenue, Lake ...

beth.starr@loswego.k12.or.us

(503) 534-2248

losdschools.org/domain/2050

