



Quarterly Executive Summary Myrtle Beach Early Childhood HVAC Replacement Q3 2023



HCS Project Managers: Tricia Lemeur

Principal: Christel Arnette

Design: Owens and Associates, Inc.

Contractor: TBD

Project Scope: Replacement of remaining rooftop mechanical systems and the mechanical units serving the cafeteria.

Current Status: Project is in design.

Budget: Original Budget: **\$1,500,000.00**



Budget Issues: None.

Schedule: Project to be completed in Summer 2024.



Schedule Issues: None.

Achievements: Project is in design.