


Quarterly Executive Summary

Loris High – Gymnasium Ductwork Realignment

Q3 2023



Project Manager: Amber Barnhill **Principal:** Jimmy McCullough

Engineer: MSWG Engineers, Inc. **Contractor:** TBD

Project Scope: The scope of this project is as follows: Demo the existing supply duct in the gym and rework with new metal/fabric duct.

Current Status: A contract has been issued to MSWG Engineers, Inc. for the design.

Budget: Original Budget: **\$210,000** Board Approved Date: May 15, 2023 ●

Budget Issues: None currently.

Schedule: Design: In Design Solicitation: TBD ●

Construction: TBD

Schedule Issues: None

Achievements: Design initiated.