



Quarterly Executive Summary Daisy Elementary Roof and HVAC Upgrades – ESSER 3 Q3 2023



HCS Project Manager: Tricia Lemeur

Principal: Josh Todd

Design: Pike, McFarland, Hall Associates, Inc.

Contractor: Triad Mechanical Contractors, Inc

Project Scope: Replacement of low slope roofs and all HVAC equipment.

Current Status: Project is complete. Working on close-out documents.

Budget: Original Budget: **\$5,000,000.00**



Budget Issues: None.

Schedule: On schedule.



Schedule Issues: None.

Achievements: Project is complete. Working on close-out documents. This will be the final report.