



**Crabtree, Rohrbaugh & Associates  
Architects**

401 East Winding Hill Road  
Mechanicsburg, Pennsylvania 17055  
phone: (717) 458-0272 - fax: (717) 458-0047

**Contractor:** Lobar, Inc.  
**Address:** One Old Mill Road  
**Address:**

**Project:** Wellsville E.S. Add. & Renov.  
**Address:**

**City, State, ZIP:** Dillsburg, PA 17019

**Change Order No:** 6  
**Date:** 5/8/2017

**Architect's Project No:** 2812

**The contract is changed as follows:**

**Contract Type:** General Construction  
**Contract Date:** 1/0/1900

Add	
Deduct	\$806.02

CREDIT \$806.02 for eliminating pattern in classrooms.

Additional Documentation Attached

***This Change Order is not valid until signed by the Owner, Architect, and Contractor.***

Original Contract Amount	\$	4,734,000.00
Net Change by previous Change Orders	\$	35,948.35
Contract Amount prior to this Change Order	\$	4,769,948.35
Net Change by this Change Order	\$	(806.02)
Contract Amount after this Change Order	\$	4,769,142.33

Contract Time adjustment as a result of this Change Order \_\_\_\_\_ 0 Days  
Date of Substantial Completion as of this Change Order \_\_\_\_\_

**Architect**  
Crabtree Rohrbaugh & Assoc.  
401 East Winding Hill Road  
Third Floor  
Mechanicsburg, PA 17055

**Contractor**  
Lobar, Inc.  
One Old Mill Road  
Dillsburg, PA 17019

**Owner**  
No. York County School Dist.  
150 S. Baltimore Street  
Dillsburg, PA 17019

By: [Signature]

By: [Signature]

By: \_\_\_\_\_

Date: 5/8/17

Date: 5/9/17

Date: \_\_\_\_\_



**Change Request**

To: Robert Taylor  
Northern York Co. School Dist.  
149 S. Baltimore Street  
Dillsburg, PA 17019  
Ph:

Number: 00010  
Date: 5/5/2017  
Job: 16043 Wellsville Elementary School  
Owner Contract #:  
Phone: 717-432-9728

Description: VCT credit

**SUBCONTRACT**

Company	Comments	Base Rate Costs (H x BR)
Solara Flooring Group	Credit for eliminating pattern in classrooms	(\$806.02)
	<b>Subtotal</b>	<b>(\$806.02)</b>
	<b>TOTAL SUBCONTRACT COST:</b>	<b>(\$806.02)</b>

**Summary**

Subcontract	(\$806.02)
<b>Subtotal:</b>	<b>(\$806.02)</b>

The total Amount to provide this work is .....(\$806.02)

Only the work specifically detailed and priced above is included in this proposal. Any other work required is not included. This proposal is valid for fifteen (15) calendar days. We can proceed with this additional work as soon as written authorization as provided by the Contract documents is received. This additional work will require a 0 day(s) time extension.

Any costs incurred as a result of a time extension will be compiled and submitted for reimbursement. It is expressly understood between the Owner and Lobar, Inc. that the costs reflected in this additional work compensate Lobar, Inc. for the material and labor costs, including appropriate markups for overhead and profit to perform the described work. Lobar, Inc. expressly reserves its right to submit a claim pursuant to the Contract documents to recover costs associated with any delay, inefficiency or acceleration associated with the performance of the described work.

If you have any questions, please contact me at Ph: 717-432-9728

Thank you

**Change Request**

00010

---

Dustyn Speelman