



**Crabtree, Rohrbaugh & Associates
Architects**

401 East Winding Hill Road
Mechanicsburg, Pennsylvania 17055
phone: (717) 458-0272 - fax: (717) 458-0047

Contractor: Lobar, Inc.
Address: One Old Mill Road
Address:

Project : Wellsville E.S. Add. & Renov.
Address:

City, State, ZIP: Dillsburg, PA 17019

Change Order No: 8

Date: 5/18/2017

Architect's Project No: 2812

The contract is changed as follows:

Contract Type: General Construction

Contract Date: 1/0/1900

Add	
Deduct	\$300.00

CREDIT \$300.00 to delete top cabinet #307 and bottom cabinet #206 in Nurse Area B110.

Additional Documentation Attached

This Change Order is not valid until signed by the Owner, Architect, and Contractor.

Original Contract Amount	\$	4,734,000.00
Net Change by previous Change Orders	\$	36,797.22
Contract Amount prior to this Change Order	\$	4,770,797.22
Net Change by this Change Order	\$	(300.00)
Contract Amount after this Change Order	\$	4,770,497.22

Contract Time adjustment as a result of this Change Order
Date of Substantial Completion as of this Change Order

0 Days

Architect
Crabtree Rohrbaugh & Assoc.
401 East Winding Hill Road
Third Floor
Mechanicsburg, PA 17055

Contractor
Lobar, Inc.
One Old Mill Road
Dillsburg, PA 17019

Owner
No. York County School Dist.
150 S. Baltimore Street
Dillsburg, PA 17019

By: Cof Bennett

By: M B Ayer

By: _____

Date: 5/18/17

Date: 5/23/17

Date: _____



Change Request

To: Robert Taylor
 Northern York Co. School Dist.
 149 S. Baltimore Street
 Dillsburg, PA 17019
 Ph:

Number: 00013
Date: 5/17/2017
Job: 16043 Wellsville Elementary School
Owner Contract #:
Phone: 717-432-9728

Description: Delete casework in nurse area

SUBCONTRACT

Company	Comments	Base Rate Costs (H x BR)
Reed Associates Inc.	Credit to delete top cabinet #307 and bottom cabinet #206 in Nurse area B110.	(\$300.00)
	Subtotal	(\$300.00)
TOTAL SUBCONTRACT COST:		(\$300.00)

Summary

Subcontract	(\$300.00)
Subtotal:	(\$300.00)

The total Amount to provide this work is(\$300.00)

Only the work specifically detailed and priced above is included in this proposal. Any other work required is not included. This proposal is valid for fifteen (15) calendar days. We can proceed with this additional work as soon as written authorization as provided by the Contract documents is received. This additional work will require a 0 day(s) time extension.

Any costs incurred as a result of a time extension will be compiled and submitted for reimbursement. It is expressly understood between the Owner and Lobar, Inc. that the costs reflected in this additional work compensate Lobar, Inc. for the material and labor costs, including appropriate markups for overhead and profit to perform the described work. Lobar, Inc. expressly reserves its right to submit a claim pursuant to the Contract documents to recover costs associated with any delay, inefficiency or acceleration associated with the performance of the described work.

If you have any questions, please contact me at Ph: 717-432-9728

Thank you

Change Request

00013

Dustyn Speelman

Dustyn Speelman