



ADDENDUM NO. 01  
**Outdoor Learning Shelter**  
**PROJECT NUMBER: 3213-4416-10**  
March 12, 2024

1. **ALL WORKMANSHIP, MATERIALS, APPLIANCES AND EQUIPMENT** which may be included in the following items shall be the same relative quantity as described for similar work set forth in the original or main specifications of which these Addendum items shall be considered a part.
2. **ADDENDUM SECTIONS** (included with this Addendum) The following modify or supplement the issued bid documents.
  - a. Project Manual REPLACE Document 00 01 20-1 List of Schedules

\* \* \* END OF ADDENDUM \* \* \*



DOCUMENT 00 01 20

**LIST OF SCHEDULES**

The following schedule summarizes the major activity dates (Dates are approximate and actual start dates are subject to change):

a. Bid Dates

- 1) Advertise to Bid (first) February 24, 2024
- 2) Advertise to Bid (second) March 2, 2024
- 3) Pre-Bid Conference/walk Wednesday, March 6, 2024 at 1:00 P.M.
- 4) Non-Mandatory walk Tuesday, March 12, 2024 at 12:00 P.M.
- 5) RFI Due Thursday, March 14, 2024, by 1:00 P.M.
- 6) Addendum (last) Tuesday, March 19, 2024, by 1:00 P.M.
- 7) Bids Due Monday, March 25, 2024 1:00 P.M.
- 8) Board Award Tuesday, April 2, 2024

b. Contracts

- 1) Bond Preparation April 3 - 10, 2024
- 2) Contract Execution April 11, 2024

c. Pre-Construction Activities

- 1) Start Date April 15, 2024
- 2) Submittals and Approvals April 15, 2024 – May 11, 2024
- 3) Materials Ordering/Stockpiling April 2024 – July 2024
- 4) School Concludes for Summer May 31, 2024

d. Construction

- 1) Date of facility availability June 1, 2024
- 2) Begin turning over spaces to District September 2, 2024

e. Occupancy: The Contractor will turn the grounds over for occupancy as follows:

- 1) Occupancy - Staff September 2, 2024

f. Completion/Close-out

- 1) Substantial Completion Date September 30, 2024
- 2) Complete Minor Finish Work October 7, 2024
- 3) Complete Punch List Work October 21, 2024
- 4) Closeout/Completion November 11, 2024

END OF DOCUMENT