2013 Bond Update

May 20, 2014

2013 Bond - "Other Projects"

- Deferred Maintenance
 - South Knoll Gym AC
 - Rock Prairie Chiller Coils
 - Balance
- Land Acquisition
 - French and CoCS
 - Balance

\$12,120,000

(\$133,465)

(\$68,400)

\$11,918,135

\$5,500,000

(\$3,344,017)

\$2,155,983

2013 Bond - "Other Projects"

- Buses and Vehicles
 - 30 Buses
 - 2 Box Trucks
 - GPS/Radios
 - CATE Van
 - Balance

\$3,000,000

(\$2,765,902)

(\$153,142)

(\$51,889)

(\$25,713)

\$5,158


2013 Bond - "Other Projects"

 Technology 	\$8,107,593
 E-Finance Upgrade 	(\$75,114)
 1500 Dell Computers 	(\$1,047,510)
 Security Cameras 	(\$690,618)
 Mobile Tablets 	(\$354,330)
 SAN Servers 	(\$44,372)
 CATE Lab Computer Replace 	(\$114,500)
 Public Address System 	(\$1,385,773)
 Balance 	\$4,395,376

Security Vestibules

- Design work concluded
- Guaranteed Maximum Price (GMP) approved at March 18th Board meeting
- Four vestibules should be done by school starting
- PCES will go into September





THE STATE OF THE S

Pebble Creek Elementary - Security Vestibule Addition





IND ESTATION SCHOOL


Pebble Creek Elementary - Security Vestibule Addition

New "Center for Alternative Learning"


- Purchased College Station Conference Center March 25, 2014
- Design Development finishing
- Guaranteed Maximum Price (GMP) July Board Meeting




Elevation from George Bush Drive



Elevation From Anderson Street



Elevation From Oakwood Intermediate



Elevation From Timber Street







Front Entrance







Venture/**L**eap **E**ntrance







Questions/Comments?