

MONTHLY REFFERENDUM REPORT DETAILED - as of May 31, 2024




Hilton Head Island School for Creative Arts

Facilities Update by Project Cont.

Phase 3 - 2019 Bond Referendum Renovation **Project ID: 51925363-3**

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: Jumper Carter Sease Architects Contractor: M.B. Kahn Construction Company, Inc.



Construction Start: Q1 2022 Construction End: Q4 2022


Scope: 2019 Bond Referendum
Design Services (HHISCA)
Safety/Security
Technology /Infrastructure

Project Details: Phase 3 scope of work includes various Safety/Security and Technology/Infrastructure improvements.
Monthly Progress: Project is complete.

Playground Renovation **Project ID: 51925363-4**

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: Churchich Recreation and Design Contractor: Churchich Recreation and Design



Construction Start: Q3 2021

Construction End: Q1 2022

Scope: 2019 Bond Referendum
Playgrounds

Project Details: Scope of work includes upgrades to the Playground areas.
Monthly Progress: Project is complete.