


TEMPLE CITY UNIFIED SCHOOL DISTRICT

Measure S and Facilities Projects



**Temple City Unified School District
Board Meeting**
August 14, 2024

Citizens' Bond Oversight Committee

Citizens' Bond Oversight Committee

Name	Category
Gina Aparicio, Chair	Taxpayer Association
Ann Seitz, Vice Chair	Senior Representative
George Goold, Member	At-Large Community
Sunny Lo, Member	Parent with PTA
Albert Leung, Member	At-Large Community
Peter Ly, Member	Parent
Candy McKiernan, Member	Business Representative

2012 GENERAL OBLIGATION BOND MEASURE S


Temple City Unified School District Board Meeting

Measure S

On November 6, 2012, the voters of the Temple City Unified School District authorized *Measure S* under the Proposition 39 statutes which authorized the issuance of \$128.8 million in General Obligation Bonds.

The net proceeds of the Bonds are intended to be used to maintain high quality education, prepare local students for college and careers, equip schools with current technology, upgrade security, fire safety, electrical, plumbing, heating/cooling systems, repair old roofs, upgrade science labs, construct, repair, acquire classrooms, vocational education facilities, sites, facilities and equipment.

Measure S G.O. Bonds
Combined G.O. Bonds = \$128,800,000



- G.O. Bonds Election of 2012, Series 2013
- G.O. Bonds Election of 2012, Series 2017
- G.O. Bonds Election of 2012, Series 2019
- Remaining Measure S Bonds Available for Projects - Pending


2012 GENERAL OBLIGATION BOND MEASURE S

Temple City Unified School District Board Meeting

Project: Temple City High School Sports Facility Renovation

Project Description

- Replacement of existing stadium
- Replacement of existing baseball complex
- Construction of four (4) new tennis courts
- Renovation of existing Softball field
- Relocate Dr. Doug Sears Learning Center



Project Status

For High School Site

- Incremental 1 demolition has been finished. The contractors are currently working on excavation, underground utilities, and storm water retention system
- We are awaiting DSA approval for Incremental 2, which is the structural component of the project

DDSLC Portable Relocation

- DDSLC portables have been relocated next to the District Office
- Students and staff have occupied classrooms
- Temporary ramps have been installed around the portables, while permanent ramps are being procured
- Classroom exteriors have been painted to match school color
- Activity surfacing will include striping for Pickleball courts
- The contractor will slurry seal and restripe the portion of the parking lot *[not included in the original scope]* at no charge to the District

2012 GENERAL OBLIGATION BOND MEASURE S

Temple City Unified School District Board Meeting

Current Project: Temple City High School Stadium Renovation



2012 GENERAL OBLIGATION BOND MEASURE S

Temple City Unified School District Board Meeting

Current Project: DDSLC Portable Relocation



2012 GENERAL OBLIGATION BOND MEASURE S

Temple City Unified School District Board Meeting

July 16th, 2024 - COC Project Site Walk: Temple City High School Stadium Renovation



2012 GENERAL OBLIGATION BOND MEASURE S

Temple City Unified School District Board Meeting

