



**2013 Bond Project Oversight Committee
March 20, 2014, 5:30-7:00pm**

Agenda

1. Meet at Administration (front) Office at Boerne High School (One Greyhound Lane) – Tour BHS. Meeting will resume in BHS Library after tour.
2. Individual Project Presentations:
 - BHS Phase 1 Review – (SHW and OCO/Pfluger)
3. New Fabra ES Design/Planning Team
4. 2013 Bond Program – Budget Status/Update
 - Project Fund Transfers (contingency)
 - Summer Campus Work Schedule
5. Project Updates:
 - February 24th Board Meeting
 - Bid – BMS-North Phase 2
 - March 24th Board Meeting
 - AC Equipment Bid
 - Construction Projects
 - CHS Track Resurfacing – completed
 - District-Wide Security Phase 1 - completed
 - BMS-North Phase 1
 - Batting Cages
 - Transportation/Warehouse
 - Champion HS Parking Lot/Sidewalk
6. Closing Comments & Questions
7. Meeting Dates: (5:30-7:00pm)
 - Proposed - April 22, 2014
 - June 10, 2014
8. Adjourn