



**South Orange-Maplewood Schools**  
**Additions and Renovations**  
**Seth Boyden & Tuscan Elementary Schools**

**March CONSTRUCTION ACTIVITIES**

**SETH BOYDEN ELEMENTARY SCHOOL**

- Continue to work on the fire alarm wiring. Second shift
- Continue with the exterior/interior CMU wall installation at the first and second floor elevations.
- Continue with the electrical conduit installation at the exterior and interior walls. Continue with the new addition electrical panel installation and feeder conduit.
- Continue with the roofing installation at the new classroom addition.
- Continue with hydronic piping at the new classroom addition.
- Continue with the rough plumbing installation at the bathrooms.
- Perform a test pit in search of the existing sanitary piping.
- Continue with the metal framing at the classroom ceiling soffits.
- Received the classroom addition windows.
- Received VUV's for the classroom addition

**TUSCAN ELEMENTARY SCHOOL**

- Completed the installation of the remaining classroom addition window lintel.
- Continue to install exterior and interior CMU.
- Continue to install the electrical conduit in the CMU exterior/interior walls and electrical conduits at the ceiling.
- Continue with the roof insulation and sheathing.
- Continue with hydronic piping at the new classroom addition.
- Continue with the rough plumbing installation at the bathrooms.
- The utility company installed two new electrical poles for the school.



Seth Boyden School- Classroom Addition Windows



Seth Boyden School - New Classroom Addition VUV



Tuscan School- New site Utility Pole



Tuscan School - CMU placement at classroom separation wall