



South Orange-Maplewood Schools
Additions and Renovations
Jefferson & Clinton Elementary Schools

NOVEMBER CONSTRUCTION ACTIVITIES

JEFFERSON ELEMENTARY SCHOOL

- Contractor continued working on submittals for review/approval
- Contractor continued working on RFI's for review
- Epic continued to document on work underway and building conditions
- Site Contractor continued with excavation for footing.
- Footing formwork and rebar ongoing.
- Inspected footing rebar and continued pouring of the footings.
Continued.
- Continued with New Fire Alarm System at night.

CLINTON ELEMENTARY SCHOOL

- Contractor continued working on submittals for review/approval
- Contractor continued working on RFI's for review
- Epic continued to document on work underway and building conditions
- Contractor continued CMU Block work.
- Electrical Deliveries to continue during this week.
- PSE&G started new gas line work.



CMU Block - Clinton Elementary School



New Gas line - Clinton Elementary School

Epic Management, Inc.

136 Eleventh Street • Piscataway, NJ 08854
732-752-6100 • Fax 732-752-9106