



				•	← 2	2025	2026 →				NOTE: BELOW SCHEDULE REPRESENTS PLANN SCHEDULE IS STILL UNDER DEVELOPMENT AN				
JUN	JUL	AUG	SEP	ост	NOV	DEC	JAN	FEB	MAR	APR	ΜΑΥ	JUN	JUL	AUG	SEP
				- - - - - -									4 6 7 8 8 7		
PLAYGROUND REPLACEMENT											ADMIN & SECURITY VESTIBULE UPGRADES				
				2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2		2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2					9 24 4 9 8 9 8 4 4 4 4 4		-		
											RES	TROOM UF	GRADES		
				2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2							* * * * *		4 4 4 4		
											MECHANICAL SYSTEM REPLACEMENT				
				* * * *							2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2		1 1 1 1 1	4 4 4 4	
												PAR	(ING LOT I	MPROVEM	IENTS

South Whidbey Elementary School



ANNING EFFORTS TO DATE. AND SUBJECT TO CHANGE





Drop-off loop & parking

Inclusive playground upgrades

- Mechanical upgrades

- Security vestibule & Administrative suite renovation

- Restroom upgrades throughout





