



AIA Document A133[®] – 2019 Exhibit A

Guaranteed Maximum Price Amendment

This Amendment dated the Sixth day of March in the year Two Thousand Twenty-Five, is incorporated into the accompanying AIA Document A133TM–2019, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price dated the Twenty-third day of June in the year Two Thousand Twenty-Three (the “Agreement”)
(In words, indicate day, month, and year.)

for the following **PROJECT:**
(Name and address or location)

Highland High School - Phase II - Addition & Remodel
Pocatello, Idaho

THE OWNER:
(Name, legal status, and address)

Pocatello/Chubbuck School District No. 25
3115 Pole Line Rd.
Pocatello, ID 83402

THE CONSTRUCTION MANAGER:
(Name, legal status, and address)

Bateman-Hall, Inc.
1405 Foote Drive
Idaho Falls, ID 83402

TABLE OF ARTICLES

A.1 GUARANTEED MAXIMUM PRICE

A.2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

A.3 INFORMATION UPON WHICH AMENDMENT IS BASED

A.4 CONSTRUCTION MANAGER’S CONSULTANTS, CONTRACTORS, DESIGN PROFESSIONALS, AND SUPPLIERS

ARTICLE A.1 GUARANTEED MAXIMUM PRICE

§ A.1.1 Guaranteed Maximum Price

Pursuant to Section 3.2.6 of the Agreement, the Owner and Construction Manager hereby amend the Agreement to establish a Guaranteed Maximum Price. As agreed by the Owner and Construction Manager, the Guaranteed Maximum Price is an amount that the Contract Sum shall not exceed. The Contract Sum consists of the Construction Manager’s Fee plus the Cost of the Work, as that term is defined in Article 6 of the Agreement.

§ A.1.1.1 The Contract Sum is guaranteed by the Construction Manager not to exceed Forty-Eight Million Seven Hundred and Fifty-Three Thousand Five Hundred Twelve Dollars and Zero Cents (\$ 48,753,512.00), subject to additions and deductions by Change Order as provided in the Contract Documents.

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201TM–2017, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

§ A.1.1.2 Itemized Statement of the Guaranteed Maximum Price. Provided below is an itemized statement of the Guaranteed Maximum Price organized by trade categories, including allowances; the Construction Manager's contingency; alternates; the Construction Manager's Fee; and other items that comprise the Guaranteed Maximum Price as defined in Section 3.2.1 of the Agreement.

(Provide itemized statement below or reference an attachment.)

See Highland High School – Phase 2 Addition & Remodel – Cost Summary – “Attachment A - Cost Summary” dated 2-27-2025.

§ A.1.1.3 The Construction Manager's Fee is set forth in Section 6.1.2 of the Agreement.

§ A.1.1.4 The method of adjustment of the Construction Manager's Fee for changes in the Work is set forth in Section 6.1.3 of the Agreement.

§ A.1.1.5 Alternates

§ A.1.1.5.1 Alternates, if any, included in the Guaranteed Maximum Price:

Item	Price
1. Replace Existing RTU	Add \$766,274.00
2. Delete Skylights in Gym Roof	Deduct \$336,860.00
3. Phenolic Resin Countertops in lieu of Dekton	Deduct \$142,668.00

§ A.1.1.5.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following execution of this Exhibit A. Upon acceptance, the Owner shall issue a Modification to the Agreement.

(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item	Price	Conditions for Acceptance
NA		

§ A.1.1.6 Unit prices, if any:

(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item	Units and Limitations	Price per Unit (\$0.00)
NA		

ARTICLE A.2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ A.2.1 The date of commencement of the Work shall be:

(Check one of the following boxes.)

☒ [X] The date of execution of this Amendment.

☐ [] Established as follows:

(Insert a date or a means to determine the date of commencement of the Work.)

(Paragraph Deleted)

§ A.2.2 Unless otherwise provided, the Contract Time is the period of time, including authorized adjustments, allotted in the Contract Documents for Substantial Completion of the Work. The Contract Time shall be measured from the date of commencement of the Work.

§ A.2.3 Substantial Completion

§ A.2.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Construction Manager shall achieve Substantial Completion of the entire Work:

(Check one of the following boxes and complete the necessary information.)

☐ [] Not later than () calendar days from the date of commencement of the Work.

[X] By the following date: August 6, 2027.

§ A.2.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are to be completed prior to Substantial Completion of the entire Work, the Construction Manager shall achieve Substantial Completion of such portions by the following dates:

Portion of Work	Substantial Completion Date
NA	

§ A.2.3.3 If the Construction Manager fails to achieve Substantial Completion as provided in this Section A.2.3, liquidated damages, if any, shall be assessed as set forth in Section 6.1.6 of the Agreement.

ARTICLE A.3 INFORMATION UPON WHICH AMENDMENT IS BASED

§ A.3.1 The Guaranteed Maximum Price and Contract Time set forth in this Amendment are based on the Contract Documents and the following:

§ A.3.1.1 The following Supplementary and other Conditions of the Contract:

Document	Title	Date	Pages
Addendum	Addendum #01	01.17.2025	As described & included in (3) Narrative Sheets
Addendum	Addendum #02	01.28.2025	As described & included in (33) Narrative Sheets
Addendum	Addendum #03	02.04.2025	As described & included in (31) Narrative Sheets
Addendum	Addendum #04	02.05.2025	As described & included in (33) Narrative Sheets
Addendum	Addendum #05	02.07.2025	As described & included in (38) Narrative Sheets

§ A.3.1.2 The following Specifications:

(Either list the Specifications here, or refer to an exhibit attached to this Amendment.)

Title of Specifications exhibit: See "Attachment B - Enumeration of Plans & Specs" dated 2-27-2025

(Table Deleted)

§ A.3.1.3 The following Drawings:

(Either list the Drawings here, or refer to an exhibit attached to this Amendment.)

Title of Drawings exhibit: See "Attachment B - Enumeration of Plans & Specs" dated 2-27-2025

(Table Deleted)

§ A.3.1.4 The Sustainability Plan, if any:

(Paragraph Deleted)

Title	Date	Pages
NA		

Other identifying information:

§ A.3.1.5 Allowances, if any, included in the Guaranteed Maximum Price:

(Identify each allowance.)

See Highland High School – Phase 2 Addition & Remodel – Cost Summary – “Attachment A - Cost Summary” dated 2-27-2025.

§ A.3.1.6 Assumptions and clarifications, if any, upon which the Guaranteed Maximum Price is based:
(Identify each assumption and clarification.)

See Highland High School – Phase 2 Addition & Remodel – Cost Summary – “Attachment A - Cost Summary” dated 2-27-2025.

§ A.3.1.7 The Guaranteed Maximum Price is based upon the following other documents and information:
(List any other documents or information here, or refer to an exhibit attached to this Amendment.)

See Highland High School – Phase 2 Addition & Remodel – Cost Summary – “Attachment A - Cost Summary” dated 2-27-2025.

ARTICLE A.4 CONSTRUCTION MANAGER’S CONSULTANTS, CONTRACTORS, DESIGN PROFESSIONALS, AND SUPPLIERS

§ A.4.1 The Construction Manager shall retain the consultants, contractors, design professionals, and suppliers, identified below:

(List name, discipline, address, and other information.)

NA

This Amendment to the Agreement entered into as of the day and year first written above.

OWNER (Signature)

Jonathan R Balls, Director of Business
(Printed name and title)



CONSTRUCTION MANAGER (Signature)

Mike Clements, CEO
(Printed name and title)

Highland High School - Phase 2 Addition & Remodel - Cost Summary

2/27/2025

BH DIRECT COSTS

BH Directs Summary		Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
General Conditions (see attached)		\$ 1,174,500.00	\$ -	\$ -	\$ -	0%	\$ 1,174,500.00
		\$ -	\$ -	\$ -	\$ -	0%	\$ -
		\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's		\$ 1,174,500.00	\$ -	\$ -	\$ -	0%	\$ 1,174,500.00
BH DIRECT COSTS TOTAL		Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
		\$ 1,174,500.00	\$ -	\$ -	\$ -	0%	\$ 1,174,500.00

SUBCONTRACTORS

Idaho Abatement							
01 - Asbestos Abatement		Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid		\$ 38,605.00	\$ -	\$ -	\$ -	0%	\$ 38,605.00
		\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's		\$ 38,605.00	\$ -	\$ -	\$ -	0%	\$ 38,605.00
Staton Companies							
02 - Misc. Bldg Demolition		Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid		\$ 92,469.00	\$ -	\$ -	\$ -	0%	\$ 92,469.00
		\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's		\$ 92,469.00	\$ -	\$ -	\$ -	0%	\$ 92,469.00
Dykman Construction Inc							
03 - Site Construction		Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid		\$ 1,920,685.00	\$ -	\$ -	\$ -	0%	\$ 1,920,685.00
		\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's		\$ 1,920,685.00	\$ -	\$ -	\$ -	0%	\$ 1,920,685.00
04 - Landscaping & Irrigation							
Estimate		\$ 120,000.00	\$ -	\$ -	\$ -	0%	\$ 120,000.00
		\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's		\$ 120,000.00	\$ -	\$ -	\$ -	0%	\$ 120,000.00
JM Concrete Inc							
05 - Concrete		Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid		\$ 2,004,200.00	\$ -	\$ -	\$ -	0%	\$ 2,004,200.00
		\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's		\$ 2,004,200.00	\$ -	\$ -	\$ -	0%	\$ 2,004,200.00
Consurco Inc							
06 - Epoxy Flooring & Sealers		Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid		\$ 145,900.00	\$ -	\$ -	\$ -	0%	\$ 145,900.00
		\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's		\$ 145,900.00	\$ -	\$ -	\$ -	0%	\$ 145,900.00
M-L Masonry, Inc							
07 - Masonry		Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid		\$ 4,420,000.00	\$ -	\$ -	\$ -	0%	\$ 4,420,000.00
		\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's		\$ 4,420,000.00	\$ -	\$ -	\$ -	0%	\$ 4,420,000.00
TRC Fabrication LLC							
08, 09, 10 - Steel Supply/Erection & Joist & Deck		Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
08 - Structural & Misc. Steel Supply		\$ 1,315,154.00	\$ -	\$ -	\$ -	0%	\$ 1,315,154.00
09 - Steel Joist & Deck		\$ 916,537.00	\$ -	\$ -	\$ -	0%	\$ 916,537.00
10 - Steel Erection		\$ 748,996.00	\$ -	\$ -	\$ -	0%	\$ 748,996.00
Multiple Bid Package Credit		\$ (20,000.00)	\$ -	\$ -	\$ -	0%	\$ (20,000.00)
Alternate #2 Delete Skylights (Steel Supply)		\$ (15,133.00)	\$ -	\$ -	\$ -	0%	\$ (15,133.00)
Alternate #2 Delete Skylights (Steel Erection)		\$ (8,773.00)	\$ -	\$ -	\$ -	0%	\$ (8,773.00)
		\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's		\$ 2,936,781.00	\$ -	\$ -	\$ -	0%	\$ 2,936,781.00
09 - Steel Joist & Deck Supply (Included in 08)							
10 - Steel Erection (Included in 08)							
TMI Systems, Inc.							
11 - Finish Carpentry & Casework		Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid		\$ 1,155,301.00	\$ -	\$ -	\$ -	0%	\$ 1,155,301.00
Alternate #4 Resin Countertops in lieu of Dekton		\$ (133,489.00)	\$ -	\$ -	\$ -	0%	\$ (133,489.00)
		\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's		\$ 1,021,812.00	\$ -	\$ -	\$ -	0%	\$ 1,021,812.00

Highland High School - Phase 2 Addition & Remodel - Cost Summary

2/27/2025

USI Cardalls

12- Insulation

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 386,940.00	\$ -	\$ -	\$ -	0%	\$ 386,940.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 386,940.00	\$ -	\$ -	\$ -	0%	\$ 386,940.00

DCR Exteriors

13 - Weather Barriers

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 67,000.00	\$ -	\$ -	\$ -	0%	\$ 67,000.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 67,000.00	\$ -	\$ -	\$ -	0%	\$ 67,000.00

Upson Company

14, 15 - Metal Panels & Siding, Roofing

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
14 - Metal Panels & Siding	\$ 860,000.00	\$ -	\$ -	\$ -	0%	\$ 860,000.00
15 - Roofing	\$ 1,380,000.00	\$ -	\$ -	\$ -	0%	\$ 1,380,000.00
Multiple Bid Package Credit	\$ (25,000.00)	\$ -	\$ -	\$ -	0%	\$ (25,000.00)
Alternate #2 Delete Skylights in Gymnasium Roof	\$ (70,825.00)	\$ -	\$ -	\$ -	0%	\$ (70,825.00)
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 2,144,175.00	\$ -	\$ -	\$ -	0%	\$ 2,144,175.00

15 - Roofing (Included in 14)

Miner Overhead Door

16, 18 - Accordion Folding Doors & Overhead Doors

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
16 - Accordion Folding Fire Doors	\$ 34,145.00	\$ -	\$ -	\$ -	0%	\$ 34,145.00
18 - Coiling & Overhead Doors	\$ 106,050.00	\$ -	\$ -	\$ -	0%	\$ 106,050.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 140,195.00	\$ -	\$ -	\$ -	0%	\$ 140,195.00

Architectural Building Supply

17 - Doors, Frames & Hardware

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 382,166.00	\$ -	\$ -	\$ -	0%	\$ 382,166.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 382,166.00	\$ -	\$ -	\$ -	0%	\$ 382,166.00

18 - Coiling & Overhead Doors (Included in 16)

Alder Sales

18A - Glass Folding Door

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 57,590.00	\$ -	\$ -	\$ -	0%	\$ 57,590.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 57,590.00	\$ -	\$ -	\$ -	0%	\$ 57,590.00

19 - Skylights

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Estimate	\$ 175,000.00	\$ -	\$ -	\$ -	0%	\$ 175,000.00
Alternate #2 Delete Skylights in Gymnasium Roof	\$ (175,000.00)	\$ -	\$ -	\$ -	0%	\$ (175,000.00)
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ -	\$ -	\$ -	\$ -	0%	\$ -

TC Glass

20 - Aluminum Storefronts & Glazing

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 1,080,041.00	\$ -	\$ -	\$ -	0%	\$ 1,080,041.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 1,080,041.00	\$ -	\$ -	\$ -	0%	\$ 1,080,041.00

Acoustialties Inc

21 - Steel Studs, Gypsum & Acoustical Ceilings

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 3,145,779.00	\$ -	\$ -	\$ -	0%	\$ 3,145,779.00
Alternate #2 Delete Skylights in Gymnasium Roof	\$ (44,857.00)	\$ -	\$ -	\$ -	0%	\$ (44,857.00)
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 3,100,922.00	\$ -	\$ -	\$ -	0%	\$ 3,100,922.00

Floform Mesa LLC

22 - Ceramic Tile

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 989,000.00	\$ -	\$ -	\$ -	0%	\$ 989,000.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 989,000.00	\$ -	\$ -	\$ -	0%	\$ 989,000.00

Wall 2 Wall Commercial Flooring

23 - Resilient & Carpet Flooring

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 494,398.00	\$ -	\$ -	\$ -	0%	\$ 494,398.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 494,398.00	\$ -	\$ -	\$ -	0%	\$ 494,398.00

Highland High School - Phase 2 Addition & Remodel - Cost Summary

2/27/2025

Dynamic Sports Construction

23A - Rubber & Turf Athletic Flooring

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 164,683.00	\$ -	\$ -	\$ -	0%	\$ 164,683.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 164,683.00	\$ -	\$ -	\$ -	0%	\$ 164,683.00

Soriano Flooring

24 - Gym Wood Flooring

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 377,407.00	\$ -	\$ -	\$ -	0%	\$ 377,407.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 377,407.00	\$ -	\$ -	\$ -	0%	\$ 377,407.00

BMM Paint LLC

25 - Painting

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 304,000.00	\$ -	\$ -	\$ -	0%	\$ 304,000.00
Alternate #2 Delete Skylights in Gymnasium Roof	\$ (600.00)	\$ -	\$ -	\$ -	0%	\$ (600.00)
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 303,400.00	\$ -	\$ -	\$ -	0%	\$ 303,400.00

Jorgenson Companies

26, 27 - Toilet Partitions, Accessories & Lockers

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
26 - Specialties (Partial Bid)	\$ 103,566.00	\$ -	\$ -	\$ -	0%	\$ 103,566.00
27 - Lockers	\$ 171,866.00	\$ -	\$ -	\$ -	0%	\$ 171,866.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 275,432.00	\$ -	\$ -	\$ -	0%	\$ 275,432.00

27 - Lockers (Included in 26)

Bargreen Ellingson Inc

28 - Kitchen Appliances & Equipment

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 671,678.00	\$ -	\$ -	\$ -	0%	\$ 671,678.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 671,678.00	\$ -	\$ -	\$ -	0%	\$ 671,678.00

Stage Craft Industries

29 - Stage Curtains, Rigging & Acoustical Equip.

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 725,000.00	\$ -	\$ -	\$ -	0%	\$ 725,000.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 725,000.00	\$ -	\$ -	\$ -	0%	\$ 725,000.00

Norcon Industries Inc

30, 32, 33 - Gym Equipment, Seating, Bleachers

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
30 - Gym & Athletic Equipment	\$ 389,700.00	\$ -	\$ -	\$ -	0%	\$ 389,700.00
32 - Audience Seating	\$ 276,490.00	\$ -	\$ -	\$ -	0%	\$ 276,490.00
33 - Telescoping Bleachers	\$ 472,125.00	\$ -	\$ -	\$ -	0%	\$ 472,125.00
Multiple Bid Package Credit	\$ (11,100.00)	\$ -	\$ -	\$ -	0%	\$ (11,100.00)
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 1,127,215.00	\$ -	\$ -	\$ -	0%	\$ 1,127,215.00

Savannah Shade

31 - Window Shades

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 90,577.00	\$ -	\$ -	\$ -	0%	\$ 90,577.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 90,577.00	\$ -	\$ -	\$ -	0%	\$ 90,577.00

32 - Audience Seating (Included in 30)

33 - Telescoping Bleachers (Included in 30)

Northwest Elevator

34 - Elevator

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 109,400.00	\$ -	\$ -	\$ -	0%	\$ 109,400.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 109,400.00	\$ -	\$ -	\$ -	0%	\$ 109,400.00

Viking Automatic Sprinkler Company

35 - Fire Suppression System

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 724,420.00	\$ -	\$ -	\$ -	0%	\$ 724,420.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 724,420.00	\$ -	\$ -	\$ -	0%	\$ 724,420.00

DR Heating and Plumbing

36 - Plumbing

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 2,204,082.00	\$ -	\$ -	\$ -	0%	\$ 2,204,082.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 2,204,082.00	\$ -	\$ -	\$ -	0%	\$ 2,204,082.00

Highland High School - Phase 2 Addition & Remodel - Cost Summary

2/27/2025

Lewis Corporation

37 - HVAC

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 6,960,000.00	\$ -	\$ -	\$ -	0%	\$ 6,960,000.00
Alternate #1 Replace Existing RTU	\$ 690,850.00	\$ -	\$ -	\$ -	0%	\$ 690,850.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 7,650,850.00	\$ -	\$ -	\$ -	0%	\$ 7,650,850.00

Mountain Valley Electric

38 - Electrical

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 3,852,160.00	\$ -	\$ -	\$ -	0%	\$ 3,852,160.00
Alternate #1 Replace Existing RTU	\$ 8,625.00	\$ -	\$ -	\$ -	0%	\$ 8,625.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 3,860,785.00	\$ -	\$ -	\$ -	0%	\$ 3,860,785.00

Haddon's Fence

39 - Fencing

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
Base Bid	\$ 29,844.00	\$ -	\$ -	\$ -	0%	\$ 29,844.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 29,844.00	\$ -	\$ -	\$ -	0%	\$ 29,844.00

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
BID PACKAGES TOTAL	\$ 39,977,652.00	\$ -	\$ -	\$ -	0%	\$ 39,977,652.00

ALLOWANCE ITEMS

A1 - Allowances

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
BH Contingency	\$ 650,000.00	\$ -	\$ -	\$ -	0%	\$ 650,000.00
Owner Contingency/Tariffs	\$ 2,200,000.00	\$ -	\$ -	\$ -	0%	\$ 2,200,000.00
Music Cabinets	\$ 200,000.00	\$ -	\$ -	\$ -	0%	\$ 200,000.00
Signage	\$ 100,000.00	\$ -	\$ -	\$ -	0%	\$ 100,000.00
Plumbing Fixtures in Science Lab	\$ 12,000.00	\$ -	\$ -	\$ -	0%	\$ 12,000.00
Interior Slabs - Add WWF per Design West	\$ 100,000.00	\$ -	\$ -	\$ -	0%	\$ 100,000.00
Alternate #1 Replace Existing RTU - Gas Piping	\$ 7,500.00	\$ -	\$ -	\$ -	0%	\$ 7,500.00
Alternate #1 Replace Existing RTU - Roofing	\$ 10,000.00	\$ -	\$ -	\$ -	0%	\$ 10,000.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 3,279,500.00	\$ -	\$ -	\$ -	0%	\$ 3,279,500.00

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
ALLOWANCE ITEMS TOTAL	\$ 3,279,500.00	\$ -	\$ -	\$ -	0%	\$ 3,279,500.00

OTHER PROJECT ITEMS

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
A - Misc Carpentry/Lumber	\$ 95,000.00	\$ -	\$ -	\$ -	0%	\$ 95,000.00
B - General Labor & Clean-Up	\$ 150,000.00	\$ -	\$ -	\$ -	0%	\$ 150,000.00
C - Final Cleaning	\$ 100,000.00	\$ -	\$ -	\$ -	0%	\$ 100,000.00
D - Security (if needed)	\$ 35,000.00	\$ -	\$ -	\$ -	0%	\$ 35,000.00
E - Temporary Fencing	\$ 27,000.00	\$ -	\$ -	\$ -	0%	\$ 27,000.00
F - Temporary Walls / Barricades	\$ 50,000.00	\$ -	\$ -	\$ -	0%	\$ 50,000.00
G - Construction Plans	\$ 17,000.00	\$ -	\$ -	\$ -	0%	\$ 17,000.00
H - SWPPP Maintenance	\$ 20,000.00	\$ -	\$ -	\$ -	0%	\$ 20,000.00
I - Misc. Caulking & Punch List	\$ 25,000.00	\$ -	\$ -	\$ -	0%	\$ 25,000.00
J - Residential Appliances	\$ 3,000.00	\$ -	\$ -	\$ -	0%	\$ 3,000.00
K - Weather Protection	\$ 390,000.00	\$ -	\$ -	\$ -	0%	\$ 390,000.00
M - Elevator Shafts - Fire Caulking	\$ 5,000.00	\$ -	\$ -	\$ -	0%	\$ 5,000.00
N - Industrial Hygienist	\$ 15,000.00	\$ -	\$ -	\$ -	0%	\$ 15,000.00
O - Building Surveying/ Rev. Topo	\$ 25,000.00	\$ -	\$ -	\$ -	0%	\$ 25,000.00
P - Misc. Demolition/Abatement	\$ 80,000.00	\$ -	\$ -	\$ -	0%	\$ 80,000.00
Q - Forklift/Misc. Equipment	\$ 108,000.00	\$ -	\$ -	\$ -	0%	\$ 108,000.00
R - Expansion Joints	\$ 15,000.00	\$ -	\$ -	\$ -	0%	\$ 15,000.00
S - Commissioning Agent (Electrical)	\$ 25,000.00	\$ -	\$ -	\$ -	0%	\$ 25,000.00
	\$ -	\$ -	\$ -	\$ -	0%	\$ -
Total w/ CO's	\$ 1,185,000.00	\$ -	\$ -	\$ -	0%	\$ 1,185,000.00

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
OTHER PROJECT ITEMS TOTAL	\$ 1,185,000.00	\$ -	\$ -	\$ -	0%	\$ 1,185,000.00

Highland High School - Phase 2 Addition & Remodel - Cost Summary	2/27/2025
---	------------------

	Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
BH DIRECT COSTS TOTAL	\$ 1,174,500.00	\$ -	\$ -	\$ -	0%	\$ 1,174,500.00
BID PACKAGES TOTAL	\$ 39,977,652.00	\$ -	\$ -	\$ -	0%	\$ 39,977,652.00
ALLOWANCE ITEMS TOTAL	\$ 3,279,500.00	\$ -	\$ -	\$ -	0%	\$ 3,279,500.00
PROJECT SPECIFIC ITEMS TOTAL	\$ 1,185,000.00	\$ -	\$ -	\$ -	0%	\$ 1,185,000.00
TOTAL DIRECT COSTS	\$ 45,616,652.00	\$ -	\$ -	\$ -	0%	\$ 45,616,652.00

BH Fees, Insurances, & Bonds		Contract/Est.	Total Billed	Prev. Billed	New Billed	% Billed	Remaining
BH CM Fees	5.50%	\$ 2,508,915.86	\$ -	\$ -	\$ -	0%	\$ 2,508,915.86
Builder's Risk	0.10%	\$ 48,125.57	\$ -	\$ -	\$ -	0%	\$ 48,125.57
Gen/Prof Liability Insurance	0.60%	\$ 289,042.16	\$ -	\$ -	\$ -	0%	\$ 289,042.16
P&P Bond	0.60%	\$ 290,776.41	\$ -	\$ -	\$ -	0%	\$ 290,776.41

BH Project GMP Cost:	\$ 48,753,512.00	\$ -	\$ -	\$ -	0%	\$ 48,753,512.00
-----------------------------	-------------------------	-------------	-------------	-------------	-----------	-------------------------

Highland High School - Phase 2 Addition & Remodel - Cost Summary

2/27/2025

Items not included in the above:

Phase 1 Demolition Costs - final	\$	973,508.42
Soft Costs (permits, city review fee & hookup fees)	\$	750,000.00
Special Inspections	\$	150,000.00
Design Topo Survey - A&E Engineering	\$	11,845.25
Geotech Report - Xcell Engineering	\$	13,500.00
Asbestos Report for Phase 2 - Atlas	\$	5,350.00
Phase 1 & 2 Bid Advertising - APG West	\$	1,046.82
Early Order Elect. Switchgear	\$	74,500.00
Owner Furnishings @ 3%	\$	1,462,605.36
IT/Phone/Security by District @ 1.35%	\$	658,172.41
CM Pre-Bond & Pre-Construction Services	\$	22,500.00
A/E Design Fees 6.45%	\$	3,547,500.00
A/E Programming	\$	20,000.00
A/E Civil Engineering	\$	48,000.00
A/E Reimbursement Fees	\$	50,000.00
Subtotal of Owner Items	\$	7,788,528.26

Overall Owner Budget \$ 56,542,040.26

“Attachment B - Enumeration of Plans & Specs”

PLANS				
Sheet Number	Sheet Name	Trade	Revision Date	Version
G-001	COVER SHEET	General	1/02/2025	Bid Set
G-002	PROJECT INFORMATION	General	1/16/2025	Addendum 01
G-003	CODE ANALYSIS	General	1/16/2025	Addendum 01
G-004	PLAN – LIFE & SAFETY	General	1/02/2025	Bid Set
G-005	PLAN – LIFE & SAFETY	General	1/16/2025	Addendum 01
G-006	PLAN - OCCUPANCY	General	1/02/2025	Bid Set
G-007	PLAN - OCCUPANCY	General	1/02/2025	Bid Set
G-008	FIRE ACCESS PLAN	General	1/02/2025	Bid Set
C-001	GENERAL CIVIL NOTES	Civil	1/02/2025	Bid Set
C-002	DEMOLITION PLAN AREA A	Civil	1/02/2025	Bid Set
C-003	DEMOLITION PLAN AREA B	Civil	1/02/2025	Bid Set
C-101	GRADING AND DRAINAGE PLANNING AREA A	Civil	1/27/2025	Addendum 02
C-102	GRADING AND DRAINAGE PLANNING AREA B	Civil	2/03/2025	Addendum 03
C-103	ENLARGED GRADING PLAN	Civil	1/27/2025	Addendum 02
C-201	UTILITY PLAN AREA A	Civil	1/02/2025	Bid Set
C-202	UTILITY PLAN AREA B	Civil	1/02/2025	Bid Set
C-301	DETAILS - 1	Civil	1/02/2025	Bid Set
C-302	DETAILS - 2	Civil	1/02/2025	Bid Set
C-303	DETAILS - 3	Civil	1/02/2025	Bid Set
C-304	DETAILS - 4	Civil	1/27/2025	Addendum 02
L-101	PLANTING PLAN AREA A	Civil	1/27/2025	Addendum 02
L-102	PLANTING PLAN AREA B	Civil	1/27/2025	Addendum 02
L-201	IRRIGATION PLAN AREA A	Landscape	1/02/2025	Bid Set
L-202	IRRIGATION PLAN AREA B	Landscape	1/02/2025	Bid Set
L-501	LANDSCAPE DETAILS	Landscape	1/02/2025	Bid Set
S001	STRUCTURAL NOTES	Structural	1/02/2025	Bid Set
S002	STRUCTURAL NOTES	Structural	1/02/2025	Bid Set
S010	SCHEDULES	Structural	1/02/2025	Bid Set
S011	SCHEDULES	Structural	1/02/2025	Bid Set
S012	SCHEDULES	Structural	1/02/2025	Bid Set
S110	FOOTING & FOUNDATION PLAN - OVERALL	Structural	1/02/2025	Bid Set
S111	FOOTING & FOUNDATION PLAN – AREA A	Structural	1/02/2025	Bid Set
S112	FOOTING & FOUNDATION PLAN AREA B	Structural	1/02/2025	Bid Set
S113	FOOTING & FOUNDATION PLAN AREA C & D	Structural	1/02/2025	Bid Set
S120	FLOOR FRAMING PLAN - OVERALL	Structural	1/02/2025	Bid Set
S121	FLOOR FRAMING PLAN – AREA A	Structural	1/02/2025	Bid Set
S122	FLOOR FRAMING PLAN – AREA B	Structural	1/02/2025	Bid Set
S123	FLOOR FRAMING PLAN – AREA C & D	Structural	1/02/2025	Bid Set
S130	ROOF FRAMING PLAN - OVERALL	Structural	1/02/2025	Bid Set
S131	ROOF FRAMING PLAN – AREA A	Structural	1/02/2025	Bid Set
S132	ROOF FRAMING PLAN – AREA B	Structural	1/02/2025	Bid Set
S133	ROOF FRAMING PLAN – AREA C & D	Structural	1/02/2025	Bid Set
S201	TYPICAL DETAILS	Structural	1/02/2025	Bid Set
S202	TYPICAL DETAILS	Structural	1/02/2025	Bid Set
S210	FOUNDATION DETAILS	Structural	1/02/2025	Bid Set

Highland High School Addition – Pocatello, ID

S211	FOUNDATION DETAILS	Structural	1/02/2025	Bid Set
S220	FRAMING DETAILS	Structural	1/02/2025	Bid Set
S221	FRAMING DETAILS	Structural	1/02/2025	Bid Set
S230	ROOF FRAMING DETAILS	Structural	1/02/2025	Bid Set
S231	ROOF FRAMING DETAILS	Structural	1/02/2025	Bid Set
S301	ELEVATIONS	Structural	1/02/2025	Bid Set
S302	ELEVATIONS	Structural	1/02/2025	Bid Set
S303	ELEVATIONS	Structural	1/02/2025	Bid Set
S304	ELEVATIONS	Structural	1/02/2025	Bid Set
S305	ELEVATIONS	Structural	1/02/2025	Bid Set
S401	SCHEMATIC REFERENCE	Structural	1/02/2025	Bid Set
AS-101	ARCHITECTURAL SITE PLAN AREA A	Arch. Site	1/02/2025	Bid Set
AS-102	ARCHITECTURAL SITE PLAN AREA B	Arch. Site	2/03/2025	Addendum 03
AS-501	SITE DETAILS	Arch. Site	1/02/2025	Bid Set
AD-001	EXISTING ELECTRICAL VAULT	Arch. Demo	1/02/2025	Bid Set
AD-101	DEMOLITION	Arch. Demo	1/02/2025	Bid Set
AD-115.1	AREA E – FLOOR PLAN – DEMOLITION	Arch. Demo	2/03/2025	Addendum 04
AD-116.1	AREA F – FLOOR PLAN - DEMOLITION	Arch. Demo	2/03/2025	Addendum 04
AD-117	SAWCUT PLAN	Arch. Demo	2/03/2025	Addendum 04
AD-150	ROOF PLAN - DEMOLITION	Arch. Demo	1/02/2025	Bid Set
A-101	OVERALL – LEVEL 01	Architectural	1/02/2025	Bid Set
A-102	OVERALL – LEVEL 02	Architectural	1/16/2025	Addendum 01
A-111.0	LEVEL 01 – AREA A SLAB	Architectural	1/02/2025	Bid Set
A-111.1	LEVEL 01 – AREA A DIMENSION	Architectural	2/03/2025	Addendum 03
A-111.2	LEVEL 01 – AREA A ANNOTATION	Architectural	2/03/2025	Addendum 03
A-111.3	LEVEL 01 – AREA A - FINISH	Architectural	2/07/2025	Addendum 05
A-111.4	LEVEL 01 – AREA A – REFLECTED CEILING	Architectural	2/03/2025	Addendum 03
A-112.0	LEVEL 01 – AREA B – SLAB	Architectural	1/02/2025	Bid Set
A-112.1	LEVEL 01 – AREA B – DIMENSION	Architectural	2/03/2025	Addendum 03
A-112.2	LEVEL 01 – AREA B - ANNOTATION	Architectural	2/03/2025	Addendum 03
A-112.3	LEVEL 01 – AREA B - FINISH	Architectural	2/03/2025	Addendum 04
A-112.4	LEVEL 01 – AREA B – REFLECTED CEILING	Architectural	1/02/2025	Bid Set
A-113.0	LEVEL 01 – AREA C - SLAB	Architectural	1/02/2025	Bid Set
A-113.1	LEVEL 01 – AREA C - DIMENSION	Architectural	2/03/2025	Addendum 03
A-113.2	LEVEL 01 – AREA C - ANNOTATION	Architectural	1/02/2025	Bid Set
A-113.3	LEVEL 01 – AREA C – FINISH	Architectural	2/07/2025	Addendum 05
A-113.4	LEVEL 01 – AREA C – REFLECTED CEILING	Architectural	1/27/2025	Addendum 02
A-114.0	LEVEL 01 – AREA D - SLAB	Architectural	1/02/2025	Bid Set
A-114.1	LEVEL 01 – AREA D – DIMENSION	Architectural	1/02/2025	Bid Set
A-114.2	LEVEL 01 – AREA D - ANNOTATION	Architectural	1/02/2025	Bid Set
A-114.3	LEVEL 01 – AREA D - FINISH	Architectural	1/02/2025	Bid Set
A-114.4	LEVEL 01 – AREA D – REFLECTED CEILING	Architectural	1/02/2025	Bid Set
A-121.0	LEVEL 02 – AREA A – SLAB PLAN	Architectural	1/02/2025	Bid Set
A-121.1	LEVEL 02 – AREA A - DIMENSION	Architectural	1/02/2025	Bid Set
A-121.2	LEVEL 02 – AREA A - ANNOTATION	Architectural	1/02/2025	Bid Set
A-121.3	LEVEL 02 – AREA A - FINISH	Architectural	1/16/2025	Addendum 01
A-121.4	LEVEL 02 – AREA A – REFLECTED CEILING	Architectural	2/03/2025	Addendum 03
A-122.0	LEVEL 02 – AREA B – SLAB PLAN	Architectural	1/02/2025	Bid Set
A-122.1	LEVEL 02 – AREA B - DIMENSION	Architectural	2/03/2025	Addendum 03
A-122.2	LEVEL 02 – AREA B - ANNOTATION	Architectural	2/03/2025	Addendum 03

Highland High School Addition – Pocatello, ID

A-122.3	LEVEL 02 – AREA B – FINISH	Architectural	2/07/2025	Addendum 05
A-122.4	LEVEL 02 – AREA B – REFLECTED CEILING	Architectural	1/02/2025	Bid Set
A-123.0	LEVEL 02 – AREA C – SLAB PLAN	Architectural	1/02/2025	Bid Set
A-123.1	LEVEL 02 – AREA C – DIMENSION	Architectural	1/02/2025	Bid Set
A-123.2	LEVEL 02 – AREA C – ANNOTATION	Architectural	1/16/2025	Addendum 01
A-123.3	LEVEL 02 – AREA C – FINISH	Architectural	2/07/2025	Addendum 05
A-123.4	LEVEL 02 – AREA C – REFLECTED CEILING	Architectural	1/02/2025	Bid Set
A-124.0	LEVEL 02 – AREA D – SLAB PLAN	Architectural	1/02/2025	Bid Set
A-124.1	LEVEL 02 – AREA D – DIMENSION	Architectural	1/02/2025	Bid Set
A-124.2	LEVEL 02 – AREA D – ANNOTATION	Architectural	1/02/2025	Bid Set
A-124.3	LEVEL 02 – AREA D – FINISH	Architectural	1/02/2025	Bid Set
A-124.4	LEVEL 02 – AREA D – REFLECTED CEILING	Architectural	1/02/2025	Bid Set
A-150	ROOF - OVERALL	Architectural	1/02/2025	Bid Set
A-151	ROOF – AREA A	Architectural	1/02/2025	Bid Set
A-152	ROOF – AREA B	Architectural	1/02/2025	Bid Set
A-153	ROOF – AREA C	Architectural	1/02/2025	Bid Set
A-154	ROOF – AREA D	Architectural	1/02/2025	Bid Set
A-201	ELEVATIONS - EXTERIOR	Architectural	2/03/2025	Addendum 03
A-202	ELEVATIONS - EXTERIOR	Architectural	2/03/2025	Addendum 03
A-203	ELEVATIONS - EXTERIOR	Architectural	2/03/2025	Addendum 03
A-301	SECTIONS - BUILDING	Architectural	2/03/2025	Addendum 03
A-302	SECTIONS - BUILDING	Architectural	1/02/2025	Bid Set
A-303	SECTIONS - BUILDING	Architectural	1/02/2025	Bid Set
A-304	SECTIONS - BUILDING	Architectural	2/03/2025	Addendum 03
A-305	SECTIONS - BUILDING	Architectural	2/03/2025	Addendum 03
A-306	SECTIONS - BUILDING	Architectural	2/03/2025	Addendum 03
A-307	SECTIONS - BUILDING	Architectural	2/03/2025	Addendum 03
A-341	SECTIONS - WALL	Architectural	2/03/2025	Addendum 03
A-342	SECTIONS - WALL	Architectural	1/02/2025	Bid Set
A-343	SECTIONS - WALL	Architectural	1/02/2025	Bid Set
A-344	SECTIONS - WALL	Architectural	1/02/2025	Bid Set
A-345	SECTIONS - WALL	Architectural	2/03/2025	Addendum 03
A-411	ENLARGED VIEWS - RESTROOMS	Architectural	2/03/2025	Addendum 03
A-412	ENLARGED VIEWS – AREA E SCIENCE CLASSROOM	Architectural	2/03/2025	Addendum 04
A-413	ENLARGED VIEWS – AREA E SCIENCE CLASSROOM	Architectural	2/03/2025	Addendum 04
A-414	ENLARGED VIEWS – AREA E SCIENCE CLASSROOM	Architectural	2/03/2025	Addendum 04
A-415	ENLARGED VIEWS – AREA E SCIENCE CLASSROOM	Architectural	2/03/2025	Addendum 04
A-416	ENLARGED VIEWS – AREA E SCIENCE CLASSROOM	Architectural	2/03/2025	Addendum 04
A-417	ENLARGED VIEWS – AREA F BIOLOGY LAB	Architectural	2/03/2025	Addendum 04
A-418	ENLARGED VIEWS – AREA F BIOLOGY	Architectural	2/03/2025	Addendum 04
A-419	ENLARGED VIEWS - DRAMA	Architectural	1/02/2025	Bid Set
A-420	ENLARGED VIEWS - AREA C	Architectural	1/27/2025	Addendum 02
A-421	ENLARGED VIEWS – GYM LINES	Architectural	1/02/2025	Bid Set
A-422	ENLARGED VIEWS – STAGE RIGGING	Architectural	1/02/2025	Bid Set
A-423	ENLARGED VIEWS – AUDITORIUM CEILING	Architectural	2/03/2025	Addendum 03
A-424	ENLARGED VIEWS - LOCKERS	Architectural	1/02/2025	Bid Set
A-425	ENLARGED VIEWS - LOCKERS	Architectural	2/03/2025	Addendum 03
A-426	ENLARGED VIEWS - STAIRS	Architectural	1/02/2025	Bid Set
A-427	ENLARGED VIEWS - STAIRS	Architectural	1/02/2025	Bid Set
A-428	ENLARGED VIEWS - ELEVATOR	Architectural	1/02/2025	Bid Set

Highland High School Addition – Pocatello, ID

A-429	ENLARGED VIEWS – RESTROOM/LOCKER FINISHES	Architectural	2/03/2025	Addendum 03
A-430	INTERIOR ELEVATIONS	Architectural	1/27/2025	Addendum 02
A-431	INTERIOR ELEVATIONS	Architectural	2/03/2025	Addendum 03
A-432	INTERIOR ELEVATIONS	Architectural	1/02/2025	Bid Set
A-433	INTERIOR ELEVATIONS	Architectural	1/02/2025	Bid Set
A-434	INTERIOR ELEVATIONS	Architectural	1/02/2025	Bid Set
A-435	INTERIOR ELEVATIONS	Architectural	1/02/2025	Bid Set
A-436	INTERIOR ELEVATIONS	Architectural	1/02/2025	Bid Set
A-437	INTERIOR ELEVATIONS	Architectural	1/02/2025	Bid Set
A-438	INTERIOR ELEVATIONS	Architectural	1/02/2025	Bid Set
A-439	INTERIOR ELEVATIONS - AUDITORIUM	Architectural	1/02/2025	Bid Set
A-440	INTERIOR ELEVATIONS	Architectural	1/16/2025	Addendum 01
A-441	INTERIOR ELEVATIONS	Architectural	1/02/2025	Bid Set
A-442	INTERIOR ELEVATIONS	Architectural	1/02/2025	Bid Set
A-443	INTERIOR ELEVATIONS	Architectural	1/02/2025	Bid Set
A-444	INTERIOR ELEVATIONS	Architectural	2/03/2025	Addendum 03
A-445	INTERIOR ELEVATIONS - AUDITORIUM	Architectural	1/02/2025	Bid Set
A-448	INTERIOR ELEVATIONS	Architectural	2/03/2025	Addendum 03
A-501	DETAILS – FOUNDATION & SLAB	Architectural	1/16/2025	Addendum 01
A-502	DETAILS – FOUNDATION & SLAB	Architectural	1/16/2025	Addendum 01
A-511	DETAILS – METAL STUD TYPICALS	Architectural	1/02/2025	Bid Set
A-513	DETAILS – ADA STANDARDS	Architectural	1/02/2025	Bid Set
A-514	DETAILS - BUILDING	Architectural	1/27/2025	Addendum 02
A-515	DETAILS - BUILDING	Architectural	1/02/2025	Bid Set
A-531	DETAILS - STAIRS	Architectural	2/03/2025	Addendum 03
A-532	DETAILS – RAILINGS AND STAIRS	Architectural	1/02/2025	Bid Set
A-551	DETAILS - ROOF	Architectural	1/02/2025	Bid Set
A-552	DETAILS - ROOF	Architectural	1/02/2025	Bid Set
A-561	SCHEDULE – DOOR & TYPE NOTES	Architectural	2/03/2025	Addendum 04
A-562	DETAILS - DOOR	Architectural	1/02/2025	Bid Set
A-563	DETAILS - DOOR	Architectural	1/16/2025	Addendum 01
A-571	SCHEDULE – FRAME TYPES	Architectural	1/02/2025	Bid Set
A-572	SCHEDULE – FRAME TYPES	Architectural	1/02/2025	Bid Set
A-575	DETAILS - WINDOWS	Architectural	1/02/2025	Bid Set
A-576	DETAILS - WINDOWS	Architectural	1/02/2025	Bid Set
A-581	DETAILS - CEILING	Architectural	2/03/2025	Addendum 03
A-582	DETAILS - CEILING	Architectural	1/02/2025	Bid Set
A-591	DETAILS – DETAILS - MILLWORK	Architectural	1/02/2025	Bid Set
A-592	DETAILS – INTERIOR FINISH	Architectural	2/03/2025	Addendum 03
A-593	DETAILS – INTERIOR FINISH	Architectural	1/02/2025	Bid Set
A-594	DETAILS – INTERIOR FINISH	Architectural	2/03/2025	Addendum 03
A-595	DETAILS – INTERIOR FINISH	Architectural	1/02/2025	Bid Set
A-596	DETAILS – INTERIOR FINISH	Architectural	1/02/2025	Bid Set
A-597	DETAILS – INTERIOR FINISH	Architectural	2/03/2025	Addendum 03
A-611	ASSEMBLIES – EXTERIOR WALLS, FLOORS, ROOFS	Architectural	2/03/2025	Addendum 03
A-612	ASSEMBLIES – INTERIOR WALLS	Architectural	1/16/2025	Addendum 01
A-681	SCHEDULE - SIGNAGE	Architectural	1/02/2025	Bid Set
A-691	SCHEDULE – FINISH	Architectural	2/07/2025	Addendum 05
A-692	SCHEDULE - FINISH	Architectural	2/07/2025	Addendum 05
A-693	SCHEDULE – FINISH	Architectural	2/03/2025	Addendum 04

Highland High School Addition – Pocatello, ID

M-100	MECHANICAL SCHEDULES AND NOTES	Mechanical	1/02/2025	Bid Set
M-101	AREA A MAIN LEVEL - MECHANICAL	Mechanical	1/02/2025	Bid Set
M-101A	AREA "A" UPPER LEVEL - MECHANICAL	Mechanical	1/02/2025	Bid Set
M-102	AREA B MAIN LEVEL MECHANICAL	Mechanical	1/02/2025	Bid Set
M-103	AREA B UPPER LEVEL MECHANICAL	Mechanical	1/02/2025	Bid Set
M-104	AREA C MAIN LEVEL MECHANICAL	Mechanical	1/02/2025	Bid Set
M-105	AREA C UPPER LEVEL MECHANICAL PLAN	Mechanical	1/02/2025	Bid Set
M-106	ROOF - MECHANICAL	Mechanical	1/02/2025	Bid Set
M-107	AREA "E" MAIN LEVEL – MECH. ALT. #1 & DEMO PLANS	Mechanical	1/02/2025	Bid Set
M-201	AREA A MAIN LEVEL – MECHANICAL CONTROLS	Mechanical	1/02/2025	Bid Set
M-201A	AREA "A" UPPER LEVEL – MECHANICAL CONTROLS	Mechanical	1/02/2025	Bid Set
M-202	AREA B MAIN LEVEL – MECHANICAL CONTROLS	Mechanical	1/02/2025	Bid Set
M-203	AREA B UPPER LEVEL – MECHANICAL CONTROLS	Mechanical	1/02/2025	Bid Set
M-204	AREA C MAIN LEVEL – MECHANICAL CONTROLS	Mechanical	1/02/2025	Bid Set
M-205	AREA C UPPER LEVEL – MECHANICAL CONTROLS	Mechanical	1/02/2025	Bid Set
M-301	KITCHEN PLANS	Mechanical	1/02/2025	Bid Set
M-302	KITCHEN PLANS	Mechanical	1/02/2025	Bid Set
M-303	KITCHEN PLANS	Mechanical	1/02/2025	Bid Set
M-304	KITCHEN PLANS	Mechanical	1/02/2025	Bid Set
M-305	KITCHEN PLANS	Mechanical	1/02/2025	Bid Set
M-306	KITCHEN PLANS	Mechanical	1/02/2025	Bid Set
M-307	KITCHEN PLANS	Mechanical	1/02/2025	Bid Set
M-308	KITCHEN PLANS	Mechanical	1/02/2025	Bid Set
M-309	KITCHEN PLANS	Mechanical	1/02/2025	Bid Set
M-310	KITCHEN PLANS	Mechanical	1/02/2025	Bid Set
M-500	MECHANICAL SITE SNOWMELT PLAN	Mechanical	1/02/2025	Bid Set
MD-101	MECHANICAL DETAILS	Mechanical	1/02/2025	Bid Set
MD-102	MECHANICAL DETAILS	Mechanical	1/02/2025	Bid Set
MD-103	MECHANICAL DETAILS	Mechanical	1/02/2025	Bid Set
MD-104	MECHANICAL DETAILS	Mechanical	1/02/2025	Bid Set
MD-104.13	HEAT PUMP ROOF MOUNTING DETAIL	Mechanical	2/03/2025	Addendum 03
P-000	SITE PLAN – PLUMBING	Plumbing	1/02/2025	Bid Set
P-101	AREA A MAIN LEVEL – PLUMBING WASTE & VENT	Plumbing	1/02/2025	Bid Set
P-102	AREA B MAIN LEVEL – PLUMBING WASTE & VENT	Plumbing	1/02/2025	Bid Set
P-103	AREA C & D MAIN LEVEL – PLUMBING WASTE & VENT	Plumbing	1/02/2025	Bid Set
P-104	AREA B 2 ND LEVEL – PLUMBING WASTE & VENT	Plumbing	1/02/2025	Bid Set
P-201	AREA A MAIN LEVEL – PLUMBING DOMESTIC WATER	Plumbing	1/02/2025	Bid Set
P-202	AREA B MAIN LEVEL – PLUMBING DOMESTIC WATER	Plumbing	1/02/2025	Bid Set
P-203	AREA C & D MAIN LEVEL – PLUMBING DOMESTIC WATER	Plumbing	1/02/2025	Bid Set
P-204	AREA B 2 ND LEVEL – PLUMBING DOMESTIC WATER	Plumbing	1/02/2025	Bid Set
P-301	LARGE SCALE KITCHEN PLUMBING PLAN	Plumbing	1/02/2025	Bid Set
P-401	AREA A ROOF - PLUMBING ROOF DRAIN PLAN	Plumbing	1/02/2025	Bid Set
P-402	AREA B ROOF - PLUMBING ROOF DRAIN PLAN	Plumbing	1/02/2025	Bid Set
P-403	AREA C & D ROOF - PLUMBING ROOF DRAIN PLAN	Plumbing	1/02/2025	Bid Set
P-404	PLUMBING – ROOF CALCS	Plumbing	1/02/2025	Bid Set
P-501	MAIN LEVEL – AREA A, B, C & D PLUMBING GAS PLAN	Plumbing	1/02/2025	Bid Set
P-502	ROOF – PLUMBING GAS ROOF PLAN	Plumbing	1/02/2025	Bid Set
P-601	AREA "E" & "F" MAIN LEVEL – REMODEL WASTE AND VENT PLANS	Plumbing	1/02/2025	Bid Set
P-602	AREA "E" & "F" MAIN LEVEL – DOMESTIC WATER PLANS	Plumbing	1/02/2025	Bid Set

Highland High School Addition – Pocatello, ID

P-603	AREA "E" & "F" MAIN LEVEL – GAS PLANS	Plumbing	1/02/2025	Bid Set
PD-101	PLUMBING – NOTES, SCHEDULES & DETAILS	Plumbing Details	1/02/2025	Bid Set
PD-102	PLUMBING DETAILS	Plumbing Details	1/02/2025	Bid Set
PD-103	PLUMBING DETAILS	Plumbing Details	1/02/2025	Bid Set
E-000	GENERAL NOTES & SCHEDULES	Electrical	1/02/2025	Bid Set
E-100	ELECTRICAL SITE PLAN	Electrical	1/02/2025	Bid Set
E-201	AREA "A" MAIN LEVEL – LIGHTING PLAN	Electrical	1/02/2025	Bid Set
E-201A	AREA "A" AUDITORIUM FLOOR/ACCENT LIGHTS	Electrical	1/02/2025	Bid Set
E-201B	AUDITORIUM/LITTLE THEATER RISER DETAILS	Electrical	1/02/2025	Bid Set
E-202	AREA "B" MAIN LEVEL – LIGHTING PLAN	Electrical	1/02/2025	Bid Set
E-203	AREA "C" & "D" MAIN LEVEL – LIGHTING PLAN	Electrical	1/02/2025	Bid Set
E-204	AREA "E" & "F" MAIN LEVEL – EXISTING LIGHTING PLAN	Electrical	1/02/2025	Bid Set
E-204A	AREA "E" & "F" MAIN LEVEL – NEW LIGHTING PLAN	Electrical	1/02/2025	Bid Set
E-205	AREA "A" UPPER LEVEL – LIGHTING PLAN	Electrical	1/02/2025	Bid Set
E-206	AREA "B" UPPER LEVEL – LIGHTING PLAN	Electrical	1/02/2025	Bid Set
E-207	AREA "C" & "D" UPPER LEVEL – LIGHTING PLAN	Electrical	1/02/2025	Bid Set
E-301	AREA "A" MAIN LEVEL – POWER PLAN	Electrical	1/02/2025	Bid Set
E-302	AREA "B" MAIN LEVEL – POWER PLAN	Electrical	1/02/2025	Bid Set
E-302A	ENLARGED KITCHEN/CONCESSIONS – POWER PLAN	Electrical	1/02/2025	Bid Set
E-303	AREA "C" & "D" MAIN LEVEL – POWER PLAN	Electrical	1/02/2025	Bid Set
E-304	AREA "E" & "F" MAIN LEVEL – EXISTING POWER PLAN	Electrical	1/02/2025	Bid Set
E-304A	AREA "E" & "F" MAIN LEVEL – NEW POWER PLAN	Electrical	1/02/2025	Bid Set
E-305	AREA "A" UPPER LEVEL – POWER PLAN	Electrical	1/02/2025	Bid Set
E-306	AREA "B" UPPER LEVEL – POWER PLAN	Electrical	1/02/2025	Bid Set
E-307	AREA "C" & "D" UPPER LEVEL – POWER PLAN	Electrical	1/02/2025	Bid Set
E-308	ROOF PLAN - ELECTRICAL	Electrical	1/02/2025	Bid Set
E-400	AUXILIARY NOTES AND SCHEDULES	Electrical	1/02/2025	Bid Set
E-401	AREA "A" MAIN LEVEL – AUXILIARY PLAN	Electrical	1/24/2025	Addendum 02
E-402	AREA "B" MAIN LEVEL – AUXILIARY PLAN	Electrical	1/02/2025	Bid Set
E-403	AREA "C" & "D" MAIN LEVEL – AUXILIARY PLAN	Electrical	1/02/2025	Bid Set
E-404	AREA "E" & "F" MAIN LEVEL – EXISTING AUXILIARY PLAN	Electrical	1/02/2025	Bid Set
E-404A	AREA "E" & "F" MAIN LEVEL – NEW AUXILIARY PLAN	Electrical	1/02/2025	Bid Set
E-405	AREA "A" UPPER LEVEL – AUXILIARY PLAN	Electrical	1/24/2025	Addendum 02
E-406	AREA "B" UPPER LEVEL – AUXILIARY PLAN	Electrical	1/02/2025	Bid Set
E-407	AREA "C" & "D" UPPER LEVEL – AUXILIARY PLAN	Electrical	1/02/2025	Bid Set
E-500	POWER RISER & SCHEDULES	Electrical	1/02/2025	Bid Set
E-501	AREA "A" PANEL SCHEDULES	Electrical	1/02/2025	Bid Set
E-502	AREAS "A" & "B" PANEL SCHEDULES	Electrical	1/02/2025	Bid Set
E-503	AREAS "C" & "D" PANEL SCHEDULES	Electrical	1/02/2025	Bid Set
ED-001	ELECTRICAL DETAILS	Electrical	1/02/2025	Bid Set
ED-002	ELECTRICAL DETAILS	Electrical	1/02/2025	Bid Set
FA-101	AREA "A" MAIN LEVEL – FIRE ALARM SCHEMATIC	Fire Protection	1/02/2025	Bid Set
FA-102	AREA "B" MAIN LEVEL – FIRE ALARM SCHEMATIC	Fire Protection	1/02/2025	Bid Set
FA-103	AREA "C" & "D" MAIN LEVEL – FIRE ALARM SCHEMATIC	Fire Protection	1/02/2025	Bid Set
FA-104	AREA "E" MAIN LEVEL – FIRE ALARM SCHEMATIC	Fire Protection	1/02/2025	Bid Set
FA-105	AREA "A" UPPER LEVEL – FIRE ALARM SCHEMATIC	Fire Protection	1/02/2025	Bid Set
FA-106	AREA "B" UPPER LEVEL – FIRE ALARM SCHEMATIC	Fire Protection	1/02/2025	Bid Set
FA-107	AREA "C" & "D" UPPER LEVEL – FIRE ALARM SCHEMATIC	Fire Protection	1/02/2025	Bid Set
K101A	KITCHEN EQUIPMENT PLAN	Kitchen	2/04/2025	Addendum 04
K101B	CONCESSIONS & TRAINING EQUIPMENT PLAN	Kitchen	1/02/2025	Bid Set

Highland High School Addition – Pocatello, ID

K102	EQUIPMENT SCHEDULES	Kitchen	2/04/2025	Addendum 04
K103	UTILITY SCHEDULES	Kitchen	1/02/2025	Bid Set
K104	EQUIPMENT ELEVATIONS	Kitchen	1/02/2025	Bid Set
K105	SCHEDULES AND DETAILS	Kitchen	2/04/2025	Addendum 04
K106	BUILDING CONDITIONS PLAN	Kitchen	1/02/2025	Bid Set
K201A	KITCHEN ELECTRICAL PLAN	Kitchen	1/02/2025	Bid Set
K201B	CONCESSIONS & TRAINING ELECTRICAL PLAN	Kitchen	1/02/2025	Bid Set
K301A	KITCHEN PLUMBING PLAN	Kitchen	1/02/2025	Bid Set
K301B	CONCESSIONS & TRAINING PLUMBING PLAN	Kitchen	1/02/2025	Bid Set
K400	KITCHEN VENTILATION/MECHANICAL PLAN	Kitchen	1/02/2025	Bid Set
K401	KITCHEN EXHAUST HOOD DETAILS	Kitchen	1/02/2025	Bid Set
K402	KITCHEN EXHAUST HOOD DETAILS	Kitchen	1/02/2025	Bid Set

SPECIFICATIONS		
Section Number and Name	Revision Date	Version
DIVISION 00 – PROCUREMENT AND CONTRACTING REQUIREMENTS - INDEX	1/24/2025	Addendum 02
00 00 30 - ADVERTISEMENT FOR BIDS	1/17/2025	Addendum 01
00 00 31 - BID PACKAGE INDEX	2/7/2025	Addendum 05
00 00 70 - LICENSING OF PUBLIC WORKS CONTRACTORS NOTICE	1/17/2025	Addendum 01
STATE OF IDAHO LETTER	1/17/2025	Addendum 01
00 01 00 - INSTRUCTIONS TO BIDDERS	1/17/2025	Addendum 01
00 01 03 - PROJECT DIRECTORY	1/17/2025	Addendum 01
00 01 10 - TABLE OF CONTENTS	2/4/2025	Addendum 03
00 03 00 - SUBCONTRACTOR BID FORM	1/17/2025	Addendum 01
00 06 00 - SPECIAL CONDITIONS	1/17/2025	Addendum 01
00 06 10 - CONTRACT MILESTONE DATES BY AREA	2/4/2025	Addendum 03
00 07 10 - EMPLOYMENT PRACTICES	1/17/2025	Addendum 01
00 08 12 - SAMPLE SUBCONTRACT (A401-2017)	1/17/2025	Addendum 01
00 08 14 - SUBCONTRACTOR INSURANCE REQUIREMENTS	1/17/2025	Addendum 01
00 08 16 - GENERAL CONDITIONS (A201-2017)	1/17/2025	Addendum 01
00 08 18 - COPY OF PRIME CONTRACT (A133-2019)	1/17/2025	Addendum 01
00 31 00 - AVAILABLE PROJECT INFORMATION	1/24/2025	Addendum 02
GEOTECHNICAL REPORT	1/17/2025	Addendum 01
PRE-DEMOLITION SURVEY- EXISTING CONDITIONS	1/24/2025	Addendum 02
DCB - SHELL CRITERIA INDEX	1/17/2025	Addendum 01
ENVELOPE COMPLIANCE CERTIFICATE & INSPECTION CHECKLIST	1/17/2025	Addendum 01
INTERIOR LIGHTING COMPLIANCE CERTIFICATE & INSPECTION CHECKLIST	1/17/2025	Addendum 01
MECHANICAL COMPLIANCE CERTIFICATE & INSPECTION CHECKLIST	1/17/2025	Addendum 01
DIVISION 01 - GENERAL REQUIREMENTS INDEX	1/24/2025	Addendum 02
01 23 00 - ALTERNATES	1/17/2025	Addendum 01
01 25 00 - SUBSTITUTION PROCEDURES	1/17/2025	Addendum 01
01 30 00 - ADMINISTRATIVE REQUIREMENTS	1/17/2025	Addendum 01
01 40 00 - QUALITY REQUIREMENTS	1/17/2025	Addendum 01
01 42 16 - DEFINITIONS	1/17/2025	Addendum 01
01 42 19 - REFERENCE STANDARDS	1/17/2025	Addendum 01
01 50 00 - TEMPORARY FACILITIES AND CONTROLS	1/24/2025	Addendum 02
01 57 13 - TEMPORARY EROSION AND SEDIMENT CONTROL	1/17/2025	Addendum 01
01 58 13 - TEMPORARY PROJECT SIGNAGE	1/17/2025	Addendum 01
01 60 00 - PRODUCT REQUIREMENTS	1/17/2025	Addendum 01

Highland High School Addition – Pocatello, ID

01 70 00 - EXECUTION AND CLOSEOUT REQUIREMENTS	1/17/2025	Addendum 01
01 78 00 - CLOSEOUT SUBMITTALS	1/17/2025	Addendum 01
DIVISION 02 - EXISTING CONDITIONS INDEX	1/17/2025	Addendum 01
02 11 00 - SITE CLEARING	1/17/2025	Addendum 01
02 20 00 - EARTHWORK	1/17/2025	Addendum 01
02 22 25 - TRENCHING, BACKFILLING AND COMPACTING FOR UTILITIES	1/17/2025	Addendum 01
02 24 12 - SITE DEMOLITION	1/17/2025	Addendum 01
02 41 00 - DEMOLITION	1/17/2025	Addendum 01
02 50 30 - ASPHALTIC CONCRETE VEHICULAR PAVING	1/17/2025	Addendum 01
02 51 50 - PRECAST CONCRETE MANHOLE STRUCTURES	1/17/2025	Addendum 01
02 52 00 - CONCRETE PAVEMENT, CURBS, SIDEWALK, STEPS	1/24/2025	Addendum 02
02 66 00 - WATER MAIN CONSTRUCTION	1/17/2025	Addendum 01
02 77 80 - GEOTEXTILES	1/17/2025	Addendum 01
DIVISION 03 - CONCRETE INDEX	1/24/2025	Addendum 02
03 10 00 - CONCRETE FORMING AND ACCESSORIES	1/17/2025	Addendum 01
03 20 00 - CONCRETE REINFORCING	1/17/2025	Addendum 01
03 30 00 - CAST-IN-PLACE CONCRETE	1/17/2025	Addendum 01
03 39 35 - CONCRETE DENSIFIER/SEALER/HARDENER	1/17/2025	Addendum 01
DIVISION 04 - MASONRY INDEX	1/17/2025	Addendum 01
04 20 00 - UNIT MASONRY	1/24/2025	Addendum 02
DIVISION 05 - METALS INDEX	1/17/2025	Addendum 01
05 12 00 - STRUCTURAL STEEL FRAMING	1/17/2025	Addendum 01
05 21 00 - STEEL JOIST FRAMING	1/17/2025	Addendum 01
05 31 00 - STEEL DECKING	1/17/2025	Addendum 01
05 40 00 - COLD-FORMED METAL FRAMING	1/17/2025	Addendum 01
05 50 00 - METAL FABRICATIONS	1/17/2025	Addendum 01
05 51 00 - METAL STAIRS	1/17/2025	Addendum 01
05 51 33 - METAL LADDERS	1/17/2025	Addendum 01
05 52 13 - PIPE AND TUBE RAILINGS	1/17/2025	Addendum 01
05 73 13 - GLAZED DECORATIVE METAL RAILINGS	1/17/2025	Addendum 01
DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES INDEX	1/17/2025	Addendum 01
06 10 00 - ROUGH CARPENTRY	1/17/2025	Addendum 01
06 17 33 - WOOD I-JOISTS	1/17/2025	Addendum 01
06 20 00 - FINISH CARPENTRY	1/17/2025	Addendum 01
06 41 00 - ARCHITECTURAL WOOD CASEWORK	1/17/2025	Addendum 01
06 83 16 - FIBERGLASS REINFORCED PANELING	1/17/2025	Addendum 01
DIVISION 07 - THERMAL AND MOISTURE PROTECTION INDEX	1/17/2025	Addendum 01
07 11 13 - BITUMINOUS DAMPPROOFING	1/17/2025	Addendum 01
07 13 00 - UNDER-SLAB VAPOR BARRIER	1/17/2025	Addendum 01
07 19 00 - WATER REPELLENTS	1/17/2025	Addendum 01
07 21 00 - THERMAL INSULATION	2/4/2025	Addendum 03
07 21 19 - FOAMED-IN-PLACE INSULATION	1/17/2025	Addendum 01
07 21 29 - SPRAYED INSULATION	1/17/2025	Addendum 01
07 25 00 - WEATHER BARRIERS	1/17/2025	Addendum 01
07 41 50 - EXTERIOR METAL COMPOSITE PANEL SYSTEM	1/17/2025	Addendum 01
07 42 13 - METAL SOFFIT PANELS	1/17/2025	Addendum 01
07 54 19 - THERMOPLASTIC SINGLE-PLY ROOFING	2/4/2025	Addendum 03
07 62 00 - SHEET METAL FLASHING AND TRIM	1/17/2025	Addendum 01
07 72 00 - ROOF ACCESSORIES	1/17/2025	Addendum 01
07 84 00 - FIRESTOPPING	1/17/2025	Addendum 01

Highland High School Addition – Pocatello, ID

07 92 00 - JOINT SEALANTS	1/17/2025	Addendum 01
07 95 00 - EXPANSION JOINT ASSEMBLIES	1/17/2025	Addendum 01
DIVISION 08 - OPENINGS INDEX	1/17/2025	Addendum 01
08 11 13 - HOLLOW METAL DOORS AND FRAMES	1/17/2025	Addendum 01
08 14 16 - FLUSH WOOD DOORS	1/17/2025	Addendum 01
08 31 00 - ACCESS DOORS AND PANELS	1/17/2025	Addendum 01
08 33 13 - COILING COUNTER DOORS	1/24/2025	Addendum 02
08 33 23 - OVERHEAD COILING DOORS	1/17/2025	Addendum 01
08 33 26 - OVERHEAD COILING GRILLES	1/24/2025	Addendum 02
08 35 13.23 - ACCORDION FOLDING FIRE DOORS	1/17/2025	Addendum 01
08 36 13 - OVERHEAD SECTIONAL DOORS	1/17/2025	Addendum 01
08 43 13 - ALUMINUM-FRAMED STOREFRONTS	1/24/2025	Addendum 02
08 62 00 - UNIT SKYLIGHTS	1/17/2025	Addendum 01
08 71 00 - DOOR HARDWARE	1/17/2025	Addendum 01
08 80 00 - GLAZING	1/17/2025	Addendum 01
08 83 00 - MIRRORS	1/17/2025	Addendum 01
DIVISION 09 - FINISHES INDEX	2/4/2025	Addendum 03
09 21 16 - GYPSUM BOARD ASSEMBLIES	1/17/2025	Addendum 01
09 22 26.23 - METAL SUSPENSION SYSTEMS	2/4/2025	Addendum 03
09 30 00 - TILING	1/17/2025	Addendum 01
09 51 00 - ACOUSTICAL CEILING TILES	2/4/2025	Addendum 03
09 52 26 - ACOUSTICAL WOOD PANELING	1/17/2025	Addendum 01
09 62 53 - SYNTHETIC TURF FLOORING	1/17/2025	Addendum 01
09 64 00 - SPRUNG FLOOR SYSTEMS	2/4/2025	Addendum 03
09 64 66 - WOOD ATHLETIC FLOORING	1/17/2025	Addendum 01
09 65 00 - RESILIENT FLOORING	1/17/2025	Addendum 01
09 65 66 - RUBBER ATHLETIC FLOORING	1/17/2025	Addendum 01
09 67 00 - FLUID-APPLIED FLOORING	1/17/2025	Addendum 01
09 67 66 - RESILIENT ATHLETIC FLOORING	1/17/2025	Addendum 01
09 68 13 - TILE CARPETING	1/17/2025	Addendum 01
09 75 05 - ULTRACOMPACT SURFACING	1/17/2025	Addendum 01
09 84 30 - SOUND-ABSORBING WALL AND CEILING UNITS	1/17/2025	Addendum 01
09 91 13 - EXTERIOR PAINTING	1/17/2025	Addendum 01
09 91 23 - INTERIOR PAINTING	1/17/2025	Addendum 01
09 96 00 - HIGH-PERFORMANCE COATINGS	1/17/2025	Addendum 01
DIVISION 10 - SPECIALTIES INDEX	1/17/2025	Addendum 01
10 11 00 - VISUAL DISPLAY UNITS	1/17/2025	Addendum 01
10 14 00 - SIGNAGE	1/17/2025	Addendum 01
10 14 53 - TRAFFIC SIGNAGE	1/17/2025	Addendum 01
10 21 13.17 - PHENOLIC TOILET COMPARTMENTS	1/17/2025	Addendum 01
10 22 29 - GLAZED PARTITION SYSTEM	1/17/2025	Addendum 01
10 26 00 - WALL PROTECTION - BID ALTERNATE	1/17/2025	Addendum 01
10 26 01 - WALL AND CORNER GUARDS	1/17/2025	Addendum 01
10 28 00 - TOILET, BATH, AND LAUNDRY ACCESSORIES	1/17/2025	Addendum 01
10 41 16 - EMERGENCY KEY CABINETS	1/17/2025	Addendum 01
10 44 00 - FIRE PROTECTION SPECIALTIES	1/17/2025	Addendum 01
10 51 00 - LOCKERS	1/17/2025	Addendum 01
DIVISION 11 - EQUIPMENT INDEX	1/17/2025	Addendum 01
11 40 00 - FOOD SERVICE EQUIPMENT	2/05/2025	Addendum 04
11 61 00 - THEATER AND STAGE ACOUSTIC EQUIPMENT	1/17/2025	Addendum 01

Highland High School Addition – Pocatello, ID

11 61 33 - STAGE RIGGING SYSTEMS	1/17/2025	Addendum 01
11 61 43 - STAGE CURTAINS	1/17/2025	Addendum 01
11 66 23 - GYMNASIUM EQUIPMENT	2/4/2025	Addendum 03
11 66 43 - INTERIOR ELECTRONIC SCOREBOARD	1/24/2025	Addendum 02
DIVISION 12 - FURNISHINGS INDEX	1/17/2025	Addendum 01
12 24 00 - WINDOW SHADES	1/17/2025	Addendum 01
12 36 00 - COUNTERTOPS	1/24/2025	Addendum 02
12 61 00 - FIXED AUDIENCE SEATING	1/17/2025	Addendum 01
12 66 13 - TELESCOPING BLEACHERS	1/17/2025	Addendum 01
DIVISION 14 - CONVEYING EQUIPMENT INDEX	1/17/2025	Addendum 01
14 24 00 - HYDRAULIC ELEVATORS	2/4/2025	Addendum 03
DIVISION 21 - FIRE SUPPRESSION INDEX	1/17/2025	Addendum 01
21 05 01 - COMMON WATER-BASED FIRE SUPPRESSION REQUIREMENTS	1/17/2025	Addendum 01
21 05 29 - HANGERS AND SUPPORTS FOR FIRE SUPPRESSION PIPING AND EQUIPMENT	1/17/2025	Addendum 01
21 05 48 - VIBRATION AND SEISMIC CONTROL FOR FIRE SUPPRESSION PIPING AND EQUIPMENT	1/17/2025	Addendum 01
21 05 53 - IDENTIFICATION FOR FIRE SUPPRESSION PIPES AND EQUIPMENT	1/17/2025	Addendum 01
21 07 16 - FIRE SUPPRESSION WATER SERVICE PIPING	1/17/2025	Addendum 01
21 12 00 - STANDPIPE AND FIRE HOSE SYSTEMS	1/17/2025	Addendum 01
21 13 10 - FIRE SUPPRESSION SPRINKLERS	1/17/2025	Addendum 01
NICET CET FINAL INSPECTION FORM	1/17/2025	Addendum 01
DIVISION 22 - PLUMBING INDEX	1/17/2025	Addendum 01
22 05 01 - COMMON PLUMBING REQUIREMENTS	1/17/2025	Addendum 01
22 05 29 - HANGERS AND SUPPORTS FOR PLUMBING PIPING AND EQUIPMENT	1/17/2025	Addendum 01
22 05 48 - VIBRATION SUPPORTS AND SEISMIC RESTRAINTS FOR PLUMBING SYSTEMS	1/17/2025	Addendum 01
22 05 53 - IDENTIFICATION FOR PLUMBING PIPES AND EQUIPMENT	1/17/2025	Addendum 01
22 06 00 - SCHEDULES FOR PLUMBING	1/17/2025	Addendum 01
22 07 00 - PIPE AND PIPE FITTINGS	1/17/2025	Addendum 01
22 07 19 - PLUMBING PIPING INSULATION	1/17/2025	Addendum 01
22 08 00 - COMMISSIONING OF PLUMBING	1/17/2025	Addendum 01
22 09 00 - INSTRUMENTATION AND CONTROL OF PLUMBING	1/17/2025	Addendum 01
22 11 16 - DOMESTIC WATER PIPING	1/17/2025	Addendum 01
22 11 19 - DOMESTIC WATER PIPING SPECIALTIES	1/17/2025	Addendum 01
22 13 13 - FACILITY SANITARY SEWER OUTSIDE BUILDING	1/17/2025	Addendum 01
22 13 16 - FACILITY SANITARY WASTE AND VENT PIPING	1/17/2025	Addendum 01
22 13 20 - FACILITY NATURAL GAS SYSTEMS	1/17/2025	Addendum 01
22 14 13 - FACILITY STORM DRAINAGE PIPING	1/17/2025	Addendum 01
22 14 27 - FACILITY TRENCH DRAIN	1/17/2025	Addendum 01
22 31 16 - COMMERCIAL WATER SOFTENERS	1/17/2025	Addendum 01
22 34 36 - COMMERCIAL GAS DOMESTIC WATER HEATERS	1/17/2025	Addendum 01
22 42 00 - PLUMBING FIXTURES	1/17/2025	Addendum 01
22 43 00 - PLUMBING SPECIALTIES	1/17/2025	Addendum 01
22 47 00 - DRINKING FOUNTAINS AND WATER COOLERS	1/17/2025	Addendum 01
DIVISION 23 - HEATING, VENTILATING, AND AIR-CONDITIONING INDEX	1/24/2025	Addendum 02
23 05 01 - COMMON HVAC REQUIREMENTS	1/17/2025	Addendum 01
23 05 13 - ELECTRICAL REQUIREMENTS AND MOTORS FOR HVAC EQUIPMENT	1/17/2025	Addendum 01
23 05 14 - HEATING, VENTILATING & AIR CONDITIONING VARIABLE FREQUENCY	1/17/2025	Addendum 01
23 05 48 - VIBRATION AND SEISMIC CONTROL FOR HVAC PIPING, DUCT WORK AND EQUIPMENT	1/17/2025	Addendum 01
23 05 54 - MECHANICAL IDENTIFICATION	1/17/2025	Addendum 01
23 05 93 - DUCT TESTING, ADJUSTING, AND BALANCING	1/17/2025	Addendum 01

Highland High School Addition – Pocatello, ID

23 07 13 - DUCTWORK INSULATION	1/17/2025	Addendum 01
23 08 00 - COMMISSIONING OF HVAC	1/17/2025	Addendum 01
23 09 00 - DDC SYSTEM SPECIFICATIONS	1/17/2025	Addendum 01
23 15 00 - ELECTRICAL PROVISIONS OF MECHANICAL WORK	1/17/2025	Addendum 01
23 21 15 - RADIANT HEATING HYDRONIC PIPING	1/17/2025	Addendum 01
23 23 00 - REFRIGERANT PIPING SYSTEMS	1/17/2025	Addendum 01
23 23 10 - REFRIGERANT PIPING SPECIALTIES	1/17/2025	Addendum 01
23 23 15 - REFRIGERANT PIPING INSULATION	1/17/2025	Addendum 01
23 31 15 – DUCTWORK	1/17/2025	Addendum 01
23 33 00 - AIR DUCT ACCESSORIES	1/17/2025	Addendum 01
23 33 16 - FIRE AND FIRE/SMOKE DAMPERS	1/17/2025	Addendum 01
23 33 46 - NON-METAL FLEXIBLE DUCTWORK	1/17/2025	Addendum 01
23 34 00 - EXHAUST FANS	1/17/2025	Addendum 01
23 37 13 - DIFFUSERS, REGISTERS, AND GRILLES	1/17/2025	Addendum 01
23 37 14 - LOUVERS	1/17/2025	Addendum 01
23 37 20 - SMOKE VENTS	1/17/2025	Addendum 01
23 41 00 - DISPOSABLE AIR FILTERS	1/17/2025	Addendum 01
23 51 33 - COMBUSTION AND EXHAUST AIR PIPING	1/17/2025	Addendum 01
23 51 34 - FLUES	1/17/2025	Addendum 01
23 52 26 - RADIANT HOT WATER HEATING SYSTEM SPECIALTIES	1/17/2025	Addendum 01
23 52 39 - STAINLESS STEEL 90% CONDENSING BOILERS	1/17/2025	Addendum 01
23 54 15 - ELECTRIC RADIANT WALL AND CEILING HEATERS	1/17/2025	Addendum 01
23 54 18 - NATURAL GAS FIRED FURNACES_90%	1/17/2025	Addendum 01
23 54 20 - ROOFTOP GAS HEATING/AIR CONDITIONING UNITS	1/17/2025	Addendum 01
23 57 05 - SPLIT TYPE HEAT PUMPS, CONDENSERS, AND FAN COILS	1/17/2025	Addendum 01
23 62 13 - AIR-COOLED CONDENSING UNITS	1/17/2025	Addendum 01
23 72 20 - MAKE-UP AIR UNITS	1/17/2025	Addendum 01
23 73 10 - AIR HANDLERS	1/17/2025	Addendum 01
23 73 13 - AIR HANDLER UNITS WITH COILS	1/17/2025	Addendum 01
DIVISION 26 - ELECTRICAL INDEX	1/24/2025	Addendum 02
26 05 01 - COMMON ELECTRICAL REQUIREMENTS	1/17/2025	Addendum 01
26 05 08 - BASIC ELECTRICAL MATERIALS AND METHODS	1/17/2025	Addendum 01
26 05 10 - EXISTING FACILITIES AND EQUIPMENT	1/17/2025	Addendum 01
26 05 15 - ELECTRIC SERVICE CONNECTION	1/17/2025	Addendum 01
26 05 19 - CONDUCTORS AND CABLES	1/17/2025	Addendum 01
26 05 20 - ELECTRICAL WIRING CONNECTIONS	1/17/2025	Addendum 01
26 05 26 - GROUNDING AND BONDING	1/17/2025	Addendum 01
26 05 29 - CONCRETE PLATFORMS AND BASES	1/17/2025	Addendum 01
26 05 33 - RACEWAYS FOR ELECTRICAL SYSTEM	1/17/2025	Addendum 01
26 05 34 - BOXES, PULL BOXES, CONDUIT BODIES AND FITTINGS	1/17/2025	Addendum 01
26 05 36 - CABLE TRAY, WIREWAY, AND CHANNEL SYSTEMS	1/17/2025	Addendum 01
26 05 48 - ELECTRICAL SUPPORTS AND SEISMIC RESTRAINTS	1/17/2025	Addendum 01
26 05 53 - ELECTRICAL IDENTIFICATION	1/17/2025	Addendum 01
26 08 00 - COMMISSIONING OF ELECTRICAL SYSTEMS	1/17/2025	Addendum 01
26 09 23 - LIGHTING CONTROL DEVICES	1/17/2025	Addendum 01
26 22 00 - LOW VOLTAGE DRY-TYPE TRANSFORMERS_600 VOLTS AND LESS	1/17/2025	Addendum 01
26 24 13 - ELECTRICAL SERVICE AND DISTRIBUTION SWITCHBOARDS	1/17/2025	Addendum 01
26 24 16 - PANELBOARDS	1/17/2025	Addendum 01
26 27 26 - WIRING DEVICES	1/17/2025	Addendum 01
26 28 13 - FUSES	1/17/2025	Addendum 01

Highland High School Addition – Pocatello, ID

26 28 16 - ENCLOSED SWITCHES AND CIRCUIT BREAKERS	1/17/2025	Addendum 01
26 29 10 - OVERCURRENT PROTECTIVE DEVICES	1/17/2025	Addendum 01
26 29 13 - ENCLOSED CONTROLLERS AND STARTERS	1/17/2025	Addendum 01
26 43 14 - SURGE PROTECTION DEVICE	1/17/2025	Addendum 01
26 51 00 - INTERIOR LIGHTING	1/17/2025	Addendum 01
26 51 10 - AUDITORIUM AND STAGE LIGHTING AND DIMMING SYSTEM	1/17/2025	Addendum 01
26 52 00 - EMERGENCY LIGHTING	1/17/2025	Addendum 01
26 56 00 - EXTERIOR LIGHTING	1/17/2025	Addendum 01
DIVISION 27 - COMMUNICATIONS INDEX	1/17/2025	Addendum 01
27 00 00 - DATA, TELEPHONE, AUDIO-VIDEO, SOUND SYSTEMS, ACCESS CONTROL, FIRE ALARM AND DETECTION	1/17/2025	Addendum 01
27 00 01 - COMMON CONDUIT AND VACANCY SYSTEMS FOR COMMUNICATIONS	1/17/2025	Addendum 01
27 10 00 - DATA CONDUIT AND BOXES	1/17/2025	Addendum 01
27 10 10 - TELEPHONE AND DATA DISTRIBUTION	1/17/2025	Addendum 01
27 51 50 - SOUND RE-ENFORCING AND RECORDING SYSTEMS	1/17/2025	Addendum 01
27 51 70 - PUBLIC ADDRESS AND MASS NOTIFICATION SYSTEM EXPANSION	1/17/2025	Addendum 01
DIVISION 28 - ELECTRONIC SAFETY AND SECURITY INDEX	1/17/2025	Addendum 01
28 15 00 - ELECTRONIC ACCESS CONTROL	1/17/2025	Addendum 01
28 21 00 - DIGITAL SURVEILLANCE SYSTEM	1/17/2025	Addendum 01
28 31 23 - FIRE ALARM SYSTEM EXPANSION	1/17/2025	Addendum 01
DIVISION 32 - EXTERIOR IMPROVEMENTS INDEX	1/17/2025	Addendum 01
32 31 13 - CHAIN LINK FENCES AND GATES	1/17/2025	Addendum 01
32 31 36 - SECURITY GATES AND BARRIERS	1/17/2025	Addendum 01
32 33 00 - SITE FURNISHINGS	1/17/2025	Addendum 01
32 84 23 - UNDERGROUND SPRINKLERS	1/17/2025	Addendum 01
32 91 13 - SOIL PREPARATION	1/17/2025	Addendum 01
32 92 23 - SODDING	1/17/2025	Addendum 01
32 93 00 - PLANTS	1/17/2025	Addendum 01
32 94 19 - LANDSCAPE SURFACING	1/17/2025	Addendum 01
DIVISION 33 - UTILITIES INDEX	1/17/2025	Addendum 01
33 02 06 - PVC/CPVC/PE/HDPE PIPE	1/17/2025	Addendum 01