

Quarterly Executive Summary
Electronic Access Controls
Q4 2024



HCS Project Manager: Trevor Turner

Schools: Numerous

Architect/Engineer: N/A

Contractor: Smith's Addressing Machine Services (SAMS)

Project Scope: To upgrade our existing Electronic Access Controls throughout the district.

Current Status: First phase of installation complete; Second phase in-progress

Budget: Phases II & III: \$1,350,000 Approved Date: May 15, 2023

Budget Issues: None.

Schedule: Phase 2 - 50% complete

Schedule Issues: None.

Achievements: First phase completed.