



Quarterly Executive Summary Myrtle Beach High Auditorium Seating Q4 2024



HCS Project Manager: Ara Heinz

Principal: Kristin Altman

Architect: N/A

Contractor: Nu-Idea

Project Scope: Remove and replace all auditorium seating while allowing for ADA seating access.

Current Status: Project is complete. This will be the final report for this project.

Budget: Original Budget: **\$1,050,000.00** Board Approval Date: March 11, 2024

Budget Issues: None.

Schedule: Project is complete.

Schedule Issues: None.

Achievements: The Long Bay Symphony was able to hold a concert in the space in early November, and the school was able to have its Veterans Day celebration in the auditorium later that month. **This will be the final report.**