



Quarterly Executive Summary
Conway Elementary – Roof Replacement
Q4 2024



HCS Project Manager: Frank Smith

Principal: Marquitta Davis

A/E Firm: Greenberg Farrow (SGA/NW)

General Contractor: TBD

Project Scope: New Replacement roofing system, two-ply modified-bituminous.

Current Status: Design team completing construction documents. Submitting to OSF for building permit.

Budget: Original Budget: **\$2,800,000** Board Approved Date: May 13, 2024

Budget Issues: None.

Schedule:

Design:	approaching completion
Construction:	Anticipated June 2025
Final Completion:	Anticipated Summer 2025

Schedule Issues: None.

Achievements: Design completed.