

MONTHLY REFFERENDUM REPORT DETAILED - as of February 28, 2025



St. Helena Early Childhood Center

1031 Sea Island Pkwy, St. Helena Island 29920

Cluster: Beaufort

Principal: Dr. Tara Mack

| | | | |
|--------------------------|-----------|----------------------|-----------|
| Original Appropriations: | \$113,894 | Encumbered and Paid: | \$779,163 |
| Transfers/Adjustments: | \$665,269 | Paid to Date: | \$171,706 |
| Revised Budget: | \$779,163 | Available Budget: | \$0 |

2019 Bond Referendum Renovation


Project ID: 51925315-1

Current Phase: Complete

Phase %: 100% Delivery Method:

Design Firm: LS3P Associates, Ltd.

Contractor: Thompson Turner Construction



Scope: 2019 Bond Referendum

CM Pre-Con Services (SHECC)

Design Services (SHECC)

Playgrounds

Project Details: Scope of work includes new playground equipment and surface areas.

Monthly Progress: Project is complete.