

Construction Update

Main Construction in Progress

- None.

Budget

- Bond Fully Expended
- Excess expense from General Fund (199) as of August 31, 2020 – \$15,261.39

Pending Items

- Admin Security Door – estimate roughly \$3,500
- Pending Payable (PBK) – \$27,479.21