

2024 Bond Oversight Committee – Meeting 2
March 27, 2025

In Attendance March 27, 2025 Meeting

- Joel Bogar
- Renee Trussell
- Maryann Knight
- Jeffrey Brogden
- Cameron Mason
- Shawntee' Cowan
- Paul Thompson, Huckabee

Introductions – New Member

- Scott Albin

Projects Phase 1 - Update

Overview & Status – Cameron Mason & Lacey Beckler

- Police & Security Building
- Early Learners Academy
- P 1 Worley & Jobe
- P 2 Coble & Howard
- P 3 Jones, Wester, Knight
- P 14 Transportation Facilities
- P 15 Ben Barber & Phoenix Academy
- Replacement Buses
- Replacement Furniture
- Evolv Weapons Detection Systems - Complete
- Security Cameras
- A1 – A5 Baseball / Softball Turf and Covered Batting Cages
- A6 Tennis Court Lighting – Complete
- E1 – LED Lighting Upgrade – Complete (99%)

Projects Phase 2 & 3

Overview & Status – Jeffrey Brogden

RFP Closed – Nine Responses

Technology Projects

Overview & Status – Shawntee' Cowan

- T1 - Fiber Ring Update
- T6 – Auxiliary Buildings
- T7 – Telephone Upgrade
- Interactive Panels
- Upcoming
 - T2 – Elementary
 - T3 – Intermediate
 - T4 – Middle
 - T5 – High

Budget Outlook – Jeffrey Brogden

Staffing – Adding PM and APM for Phase 2 & 3

Contingency Balance

Interest Earned

Adjourn