




Quarterly Executive Summary  
Loris Middle – Roof & Roof Top HVAC Design  
Q2 2025



**HCS Project Manager:** Frank Smith

**Principal:** Kelly Shaw

**A/E Firm:** Owens and Associates

**General Contractor:** TBD

**Project Scope:** New roof and HVAC Roof Top Units replacements

**Current Status:** Designers are on contract to prepare construction documents

**Budget:** Initial Design Budget: \$410,00.00 Board Approved Date: May 19, 2025

**Budget Issues:** None for design phase.

**Schedule:**

Design:	in progress
Construction:	TBD
Final Completion:	TBD

**Schedule Issues:** None.

**Achievements:** Design team under contract.