

(8/9): 23g Expanded Learning Time

Owner: Drew Bordner

Start Date: 10/25/2023

Due Date: 08/31/2026

Summary: EdTrust defines expanded learning time (ELT) as programs or strategies implemented to increase the amount of instruction and learning students experience. ELT strategies include afterschool, summer, and in-school programs. The evidence suggests that extended learning time programs, including extended school day (ESD), extended school year (ESY), and expanded learning opportunities (ELO) programs that provide academic services during out-of-school time hours, can be effective in improving a range of educational outcomes for students. Findings also suggest that extended learning time programs may be more advantageous for low-income, low-performing, ethnic minority or otherwise disadvantaged students.

Buildings: All Active Buildings

Total Budget: \$344,833.00

- Other State Funds (State Funds)

Communication:

Method

- Presentations
- District Website Update

Audience

- Community-at-Large
- Educators
- Staff
- School Board
- Parents

Strategy Implementation Plan Activities

Activity	Owner	Start Date	Due Date	Status
District will add a manager to support with planning, implementation, and monitoring of extended learning. Gull Lake's Director of Curriculum and Instructional Technology will fulfill these duties.	Drew Bordner	10/25/2023	06/29/2026	ONTARGET
Activity Buildings: All Buildings in Implementation Plan				
Refine system of support for extended learning to include staffing, training, materials, scheduling, and data review.	Drew Bordner	10/25/2023	06/29/2026	ONTARGET

Activity	Owner	Start Date	Due Date	Status
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
Transportation will be provided as needed to support students in accessing the expanded learning time.	Drew Bordner	10/25/2023	06/29/2026	ONTARGET
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
Summer School para professional end of cycle stipend 2 paras	Drew Bordner	10/25/2023	06/29/2026	ONTARGET
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
Summer summer (2) paraprofessionals additional support of students in small groups under the direction of the classroom teacher in math, ela, and science.	Drew Bordner	10/25/2023	06/29/2026	ONTARGET
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
K-12 Summer School teachers will support additional summer learning opportunities in math, literacy, ela, and STEAM standards to address learning gaps for students.	Drew Bordner	10/25/2023	08/31/2026	ONTARGET
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
GLCS will partner with Sherman Lake YMCA to provide additional instruction in math and reading and social/emotional applications within outdoor education. Students in K-5 that demonstrate additional	Drew Bordner	10/25/2023	06/29/2026	ONTARGET

Activity	Owner	Start Date	Due Date	Status
need				
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
GLCS will partner with Chef Center to provide Read and Ride literacy program that is a week long intensive small group, phonics, sound blending, and reading program June/July	Drew Bordner	10/25/2023	06/29/2026	ONTARGET
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
K-5 Summer School Coordinator will be staff member that works with summer school students, families, and staff that demonstrate a need in math and reading.	Drew Bordner	10/25/2023	06/29/2026	ONTARGET
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
6-8 Summer School Coordinator will be staff member that works with summer school students, families, and staff that demonstrate a need in math and reading.	Drew Bordner	10/25/2023	06/29/2026	ONTARGET
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
K-12 Innovative Program Summer School Coordinator will be staff member that works with summer school students, families, and staff that demonstrate a need in math and reading.	Drew Bordner	10/25/2023	06/29/2026	ONTARGET
<i>Activity Buildings:</i> All Buildings in Implementation Plan				