

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS – DECEMBER 3, 2025

<b>ROUTE</b>	<b><u>INCREASES</u> CONTRACTOR</b>	<b>ADJUSTMENT REASON</b>	<b>INCREASE</b>	<b>EFFECTIVE DATE(S)</b>	<b>AMENDED CONTRACT COST</b>
049	A&M	EXTRA TRIP	\$98.50 per diem (Total Increase= \$295.50)	11/3/25	Final Cost= \$35,755.50
085	S&MC	EXTRA TRIP	\$200 per diem (Total Increase= \$26,600)	11/13/25	Final Cost= \$101,120
159	FIRST CARE MEDICAL	CHANGE IN VEHICLE SIZE and NURSE TRANSPORT	\$150 per diem (Total Increase= \$19,650)	11/17/25	Final Cost= \$107,670
164	A&M	CHANGE IN VEHICLE SIZE	\$100 per diem (Total Increase= \$13,800)	11/6/25	Final Cost= \$93,730.60
384	M and M	CHANGE IN VEHICLE SIZE	\$224 per diem (Total Increase= \$24,640)	12/1/25	Final Cost= \$44,000
405	GOLDEN ARROW	EXTRA TRIP	\$227.34 per diem (Total Increase= \$682.02)	11/3/25	Final Cost= \$82,522.62
427	FIRST CARE MEDICAL	EXTRA TRIP	\$267.73 per diem (Total Increase= \$803.19)	11/3/25	Final Cost= \$97,185.99

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS – DECEMBER 3, 2025

<b><u>INCREASES</u></b>					
<b>ROUTE</b>	<b>CONTRACTOR</b>	<b>ADJUSTMENT REASON</b>	<b>INCREASE</b>	<b>EFFECTIVE DATE(S)</b>	<b>AMENDED CONTRACT COST</b>
437N	ON THE DOT	ADDED DAYS	\$335 per diem (Total Increase= \$11,390)	11/18/25	Final Cost= \$18,090
569	BRIGHT START	EXTRA TRIP	\$175 per diem (Total Increase= \$25,200)	10/15/25	Final Cost= \$89,145
792	A&M	ADDITION OF AIDE	\$62.14 per diem (Total Increase= \$8,637.46)	11/10/25	Final Cost= \$76,123.31
<b><u>DECREASES</u></b>					
<b>ROUTE</b>	<b>CONTRACTOR</b>	<b>ADJUSTMENT REASON</b>	<b>DECREASE</b>	<b>EFFECTIVE DATE(S)</b>	<b>AMENDED CONTRACT COST</b>
201	BUSY BEE	ROUTE CANCELLED	\$246 per diem (Total Decrease= \$31,488)	11/20/25	Final Cost= \$12,792
253N	ON THE DOT	ROUTE CANCELLED	\$233 per diem (Total Decrease= \$10,252)	11/14/25	Final Cost= \$12,116
398	SAFeway HOME	ROUTE CANCELLED	\$225 per diem (Total Decrease= \$30,825)	11/11/25	Final Cost= \$1,125

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS – DECEMBER 3, 2025

<b>ROUTE</b>	<b><u>DECREASES</u></b> <b>CONTRACTOR</b> <b>SAFEGUARD</b>	<b>ADJUSTMENT</b> <b>REASON</b>  <b>ROUTE</b> <b>CANCELLED</b>	<b>DECREASE</b>  \$143.96 per diem (Total Decrease= \$19,002.72)	<b>EFFECTIVE</b> <b>DATE(S)</b> 11/14/25	<b>AMENDED</b> <b>CONTRACT</b> <b>COST</b> Final Cost= \$6,910.08
661					