

MONTHLY REFFERENDUM REPORT DETAILED - as of October 31, 2025



St. Helena Early Childhood Center
1031 Sea Island Pkwy, St. Helena Island 29920
 Cluster: Beaufort Principal: Dr. Tara Mack

Original Appropriations:	\$113,894	Encumbered and Paid:	\$798,467
Transfers/Adjustments:	\$684,575	Paid to Date:	\$709,783
Revised Budget:	\$798,469	Available Budget:	\$3

2019 Bond Referendum Renovation

Project ID: 51925315-1

Current Phase: Complete Phase %: 100% Delivery Method:
 Design Firm: LS3P Associates, Ltd. Contractor: Thompson Turner Construction



Scope: 2019 Bond Referendum
CM Pre-Con Services (SHECC)
Design Services (SHECC)
Playgrounds

Project Details: Scope of work includes new playground equipment and surface areas.
Monthly Progress: Project is complete.