



West Contra Costa Unified School District

Bond Program

CBOC Change Order Information - Sub-Project Summary

(as of: 4/23/2015 5:48:18 PM)

Sub-Project Summary For: Ohlone ES** Phase 1 - New Classroom

Contract No.: J068272 (Zovich Construction - Original Contract Amt = \$16,961,000.00)

<<< D R A F T >>>

CO Reason Code (See Below)	COs \$0 to \$5,000		COs \$5,000 to \$25,000		COs > \$25,000		Grand Total COs > \$0		COs With Net Credits		Grand Total All COs	
	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value
1	5	\$10,089.36	9	\$95,264.96	0	\$0.00	14	\$105,354.32	1	-\$5,932.00	15	\$99,422.32
2	6	\$18,016.00	12	\$145,206.00	6	\$521,078.00	24	\$684,300.00	5	-\$375,339.00	29	\$308,961.00
3	25	\$72,441.00	31	\$358,499.65	17	\$1,135,326.19	73	\$1,566,266.84	3	-\$7,618.00	76	\$1,558,648.84
4	1	\$1,421.00	0	\$0.00	0	\$0.00	1	\$1,421.00	0	\$0.00	1	\$1,421.00
5	0	\$0.00	1	\$21,401.00	2	\$295,861.00	3	\$317,262.00	0	\$0.00	3	\$317,262.00
Not Indicated	0	\$0.00	0	\$0.00	2	\$322,357.00	2	\$322,357.00	0	\$0.00	2	\$322,357.00
Totals	37	\$101,967.36	53	\$620,371.61	27	\$2,274,622.19	117	\$2,996,961.16	9	-\$388,889.00	126	\$2,608,072.16

CO Reason Code Definitions

Reason CD	Reason Description
1	Unforeseen Conditions
2	Owner Initiated Scope Change
3	Design Deficiency (Errors and Omissions)
4	Outside Agency
5	Other