



West Contra Costa Unified School District

Bond Program

CBOC Change Order Information - Sub-Project Summary

(as of: 5/22/2015 11:52:45 AM)

Sub-Project Summary For: Dover ES - Ph-2 Parking and Site Imp

Contract No.: 1000001360 (EVRA CONSTRUCTION - Original Contract Amt = \$715,000.00)

<<< D R A F T >>>

CO Reason Code (See Below)	COs \$0 to \$5,000		COs \$5,000 to \$25,000		COs > \$25,000		Grand Total COs > \$0		COs With Net Credits		Grand Total All COs	
	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value
1	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
2	0	\$0.00	1	\$16,402.00	0	\$0.00	1	\$16,402.00	1	-\$22,677.05	2	(\$6,275.05)
3	0	\$0.00	0	\$0.00	1	\$37,603.00	1	\$37,603.00	0	\$0.00	1	\$37,603.00
4	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
5	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
Not Indicated	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
Totals	0	\$0.00	1	\$16,402.00	1	\$37,603.00	2	\$54,005.00	1	-\$22,677.05	3	\$31,327.95

CO Reason Code Definitions

Reason CD	Reason Description
1	Unforeseen Conditions
2	Owner Initiated Scope Change
3	Design Deficiency (Errors and Omissions)
4	Outside Agency



West Contra Costa Unified School District

Bond Program

CBOC Change Order Information - Sub-Project Summary

(as of: 5/21/2015 4:55:29 PM)

Sub-Project Summary For: Downer ES* New Playfield

Contract No.: 1000001332 (Maggiore & Ghilotti, Inc. - Original Contract Amt = \$563,226.00)

<<< D R A F T >>>

CO Reason Code (See Below)	COs \$0 to \$5,000		COs \$5,000 to \$25,000		COs > \$25,000		Grand Total COs > \$0		COs With Net Credits		Grand Total All COs	
	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value
1	1	\$942.97	0	\$0.00	0	\$0.00	1	\$942.97	0	\$0.00	1	\$942.97
2	1	\$22.00	0	\$0.00	0	\$0.00	1	\$22.00	0	\$0.00	1	\$22.00
3	2	\$2,104.50	0	\$0.00	1	\$28,163.00	3	\$30,267.50	0	\$0.00	3	\$30,267.50
4	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
5	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
Not Indicated	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
Totals	4	\$3,069.47	0	\$0.00	1	\$28,163.00	5	\$31,232.47	0	\$0.00	5	\$31,232.47

CO Reason Code Definitions

Reason CD	Reason Description
1	Unforeseen Conditions
2	Owner Initiated Scope Change
3	Design Deficiency (Errors and Omissions)
4	Outside Agency



West Contra Costa Unified School District

Bond Program

CBOC Change Order Information - Sub-Project Summary

(as of: 5/21/2015 4:07:09 PM)

Sub-Project Summary For: Harding Building Ext. Repairs & Roof

Contract No.: 1000001399 (Best Contracting Services, Inc. - Original Contract Amt = \$918,600.00)

<<< D R A F T >>>

CO Reason Code (See Below)	COs \$0 to \$5,000		COs \$5,000 to \$25,000		COs > \$25,000		Grand Total COs > \$0		COs With Net Credits		Grand Total All COs	
	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value
1	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
2	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
3	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
4	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
5	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
Not Indicated	1	\$0.00	3	\$57,707.95	2	\$78,413.00	6	\$136,120.95	0	\$0.00	6	\$136,120.95
Totals	1	\$0.00	3	\$57,707.95	2	\$78,413.00	6	\$136,120.95	0	\$0.00	6	\$136,120.95

CO Reason Code Definitions

Reason CD	Reason Description
1	Unforeseen Conditions
2	Owner Initiated Scope Change
3	Design Deficiency (Errors and Omissions)
4	Outside Agency



West Contra Costa Unified School District

Bond Program

CBOC Change Order Information - Sub-Project Summary

(as of: 5/21/2015 4:05:34 PM)

Sub-Project Summary For: Pinole Off-Site Prkg & Traf Sig Ph2B

Contract No.: 1000001359 (Maggiore & Ghilotti, Inc. - Original Contract Amt = \$833,833.00)

<<< D R A F T >>>

CO Reason Code (See Below)	COs \$0 to \$5,000		COs \$5,000 to \$25,000		COs > \$25,000		Grand Total COs > \$0		COs With Net Credits		Grand Total All COs	
	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value
1	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
2	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
3	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
4	0	\$0.00	1	\$13,632.00	2	\$87,783.69	3	\$101,415.69	0	\$0.00	3	\$101,415.69
5	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
Not Indicated	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
Totals	0	\$0.00	1	\$13,632.00	2	\$87,783.69	3	\$101,415.69	0	\$0.00	3	\$101,415.69

CO Reason Code Definitions

Reason CD	Reason Description
1	Unforeseen Conditions
2	Owner Initiated Scope Change
3	Design Deficiency (Errors and Omissions)
4	Outside Agency



West Contra Costa Unified School District

Bond Program

CBOC Change Order Information - Sub-Project Summary

(as of: 5/21/2015 4:03:19 PM)

Sub-Project Summary For: Kennedy HS Richmond Swim Center

Contract No.: 1000000406 (Arntz Builders, Inc - Original Contract Amt = \$7,642,921.00)

<<< D R A F T >>>

CO Reason Code (See Below)	COs \$0 to \$5,000		COs \$5,000 to \$25,000		COs > \$25,000		Grand Total COs > \$0		COs With Net Credits		Grand Total All COs	
	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value	# of COs	Total CO Value
1	6	\$12,479.93	3	\$49,028.64	3	\$179,676.86	12	\$241,185.43	0	\$0.00	12	\$241,185.43
2	0	\$0.00	1	\$7,617.16	1	\$34,678.05	2	\$42,295.21	0	\$0.00	2	\$42,295.21
3	4	\$13,853.56	3	\$45,405.07	1	\$26,048.44	8	\$85,307.07	1	-\$6,967.06	9	\$78,340.01
4	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
5	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
Not Indicated	5	\$14,407.71	0	\$0.00	1	\$25,352.00	6	\$39,759.71	0	\$0.00	6	\$39,759.71
Totals	15	\$40,741.20	7	\$102,050.87	6	\$265,755.35	28	\$408,547.42	1	-\$6,967.06	29	\$401,580.36

CO Reason Code Definitions

Reason CD	Reason Description
1	Unforeseen Conditions
2	Owner Initiated Scope Change
3	Design Deficiency (Errors and Omissions)
4	Outside Agency